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Introduction  
 
1.1 The purpose of the West Northamptonshire Infrastructure Delivery Plan (IDP) is to 

identify the strategic priorities for the delivery of key infrastructure needed to support 
the scale of growth put forward in the West Northamptonshire Joint Core Strategy 
(JCS).  

 
1.2  Infrastructure planning is essential in achieving an appropriately spatially located and 

well planned approach to new development and is a key aspect of the JCS.  The 
infrastructure planning process provides the opportunity to identify what is needed to 
implement the JCS and how it is to be provided.  This document is based on 
information currently available and must be able to respond to changing needs and 
circumstances over the Plan period, as such it will be regularly updated.  The IDP 
provides an important part of the Evidence Base to support the delivery of the JCS. 

 
1.3 Section 2 of the document details the version history of the West Northamptonshire 

IDP from its inception in 2008 by West Northamptonshire Development Corporation 
(WNDC) to the 2011 IDP commissioned jointly by WNDC and the West 
Northamptonshire Joint Planning Unit (JPU).  Section 3 sets out the scope of this 2013 
IDP update and Section 4 describes the development vision for West 
Northamptonshire as detailed in the JCS.  Section 5 considers the challenge in 
delivering infrastructure particularly in the present market conditions.     

 
1.4 Section 6 details the infrastructure requirements and is presented in two parts: 

 

• A narrative exploring infrastructure needs arising from growth proposed in the 
JCS; and   

• A detailed schedule of infrastructure projects based on a combination of 
publically available information and direct engagement with key infrastructure 
providers.   

 
1.5 Section 7 provides an outline of alterations which would be required to deliver an 

extension to the Joint Core Strategy plan period. Further information on this proposal 
is also contained in Section 3.  
 

1.6 Section 8 draws together the document into a conclusion, including an overview of 
funding mechanisms and identification of the funding gap. 
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2. Version History  
 

2.1 An IDP to support the Pre-Submission version of the JCS was published in February 
2011 and was commissioned jointly between the West Northamptonshire Development 
Corporation and the West Northamptonshire Joint Planning Unit.  The 2011 IDP built-
on and updated previous work commissioned by West Northamptonshire Development 
Corporation in 2008.   

 
2.2 The 2011 IDP ‘identifies the items of infrastructure required to enable the proposed 

development for the area to take place’.  It identifies:  
 

• Future infrastructure needs to support population change, housing growth and 
employment growth as detailed in the Pre-Submission JCS;  

• Potential costs and means of funding the required infrastructure through public 
funding, developer contribution and other sources; 

• The impact of key infrastructure on the timing and deliverability of development 
sites identified in the Pre-Submission JCS; and   

• Potential funding sources and responsibility for delivery. 
  

2.3 The 2011 IDP was published alongside the Pre-Submission Joint Core Strategy and its 
Housing Trajectory to provide around 50,000 homes across the West 
Northamptonshire area over the JCS plan period 2001 to 2026.  The 2011 IDP also 
charts the impact of the provision of infrastructure for a Housing Trajectory of 62,000 
homes within the plan period as was required by the Regional Spatial Strategy (RSS) 
(now revoked by the Government) and as identified in the Emergent Joint Core 
Strategy of July 2009.  The Emergent Plan is now superseded. 

 
2.4 The 2011 IDP identified key infrastructure projects being those which had the greatest 

potential to hold up or at worst prevent a significant level of housing development in 
the plan period to 2026 as well as providing a comprehensive schedule of 
infrastructure items identified to support the extent of development to be delivered 
through the Pre-Submission JCS. 

 

2.5 The 2012 Update of the IDP reassessed the infrastructure requirements for the Joint 
Core Strategy (JCS) as set out in the preceding document (the IDP 2011).  It focused 
on the strategic priorities for infrastructure items that are required to support 
development at a strategic level. 
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3. The Scope of the IDP 2013 Update   
 

3.1 The National Planning Policy Framework (NPPF) 2012 requires Planning Authorities to 
set out in their Planning Policies strategic priorities for the provision of infrastructure for 
transport, telecommunications, water supply, waste water, flood risk and energy, 
amongst others (para. 156 of the NPPF refers). It also requires Planning Authorities to 
work with other Authorities and infrastructure providers to assess the quality and 
capacity of infrastructure for transport, water supply, waste water and its treatment, 
energy, telecommunications, utilities, waste, health, social care, education and flood 
risk. Planning Authorities are also required to take account of the needs for strategic 
infrastructure within their areas. 
 

3.2 As a joint planning approach the Local Authorities of West Northamptonshire 
cooperate on the identification of infrastructure to support cross-boundary 
development and growth and consult with providers of infrastructure to determine 
requirements across the Authorities, the County and adjoining areas.        
      

3.3 This IDP Update 2013 reassesses and updates the infrastructure requirements for the 
Joint Core Strategy (JCS) as set out in the preceding document (the IDP Update 
2012). It includes the strategic provision of the following infrastructure types: 

 

• Transport; 

• Health; 

• Education; 

• Community and Leisure;  

• Open Space and Green Infrastructure; and   

• Utilities. 
 

3.4 The IDP is an Evidence Base to the West Northamptonshire JCS and supports its 
delivery. The JCS adopts a planning strategy which concentrates development 
primarily on and adjoining the principal urban area of Northampton, with appropriate 
development of a lesser scale at the sub regional centre of Daventry Town with 
development needs of the rural service centres of Towcester and Brackley 
appropriately provided for.  New development in the rural areas will be limited. The IDP 
reflects the urban concentration and settlement hierarchy of the JCS. 
 

3.5 The IDP Update reflects the Housing Trajectory for the JCS which is responsive to the 
less buoyant market conditions in the housing industry that are likely to persist in the 
early years of the JCS plan period. The spatial distribution of development across 
West Northamptonshire is shown in the key diagram within the JCS. The Housing 
Trajectory that supports the JCS is attached at Appendix 1. 

 
3.6 In updating infrastructure items identified in the IDP, infrastructure providers were 

again extensively consulted and for the most part were able to provide an updated 
position and to clarify costs and delivery timescales wherever possible.  In addition, the 
broader Evidence Base supporting the JCS, particularly as regards transport 
infrastructure and water supply and water treatment infrastructure (as investigated 
through the West Northamptonshire Water Cycle Study September 2011) gave further 
clarity on these items of infrastructure, their requirement and timing.  

 
3.7 It should be noted that some infrastructure providers do not plan over a 15 year period 

as is asked of them in this case. Typically, infrastructure providers plan at most 5 years 
ahead and some respond only to direct requests for infrastructure provision before 
extensive investigations can be commissioned (for example, direct connections to 
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water supply or waste water network from specific developments). As such the IDP is 
a ‘living’ document that will be regularly updated to take account of changes and new 
information as this comes forward. The IDP will be updated annually.  

 
3.8 This IDP Update focuses on updating key infrastructure items of a strategic nature. 

Large developments such as Sustainable Urban Extensions (SUEs) will be expected 
to provide some infrastructure needs on-site, for example, play space, green 
infrastructure provision and community facilities to serve the development or to 
contribute to upgrading such facilities nearby, if this would present a better option for 
the communities involved. This site specific type of infrastructure provision is tied 
closely to the development itself and its extent and form is largely determined through 
masterplanning work, wider community engagement and the planning application 
consideration process. Large developments such as SUEs are also expected to 
contribute appropriately to wider strategic infrastructure, such as public transport 
improvements, wider public realm improvements or strategic highway improvements.  
Developer funding opportunities are discussed further at Section 5.      

 
3.9 Based on the submitted version of the JCS, the IDP Update at Section 6 considers 

different sectors of infrastructure in turn and identifies the elements of infrastructure 
required, a justification for this requirement and information regarding deliverability. 
This is supported by an infrastructure schedule for each sector.    

 

3.10 The West Northamptonshire Joint Core Strategy (JCS) and its supporting documents 
were submitted to the Secretary of State for Examination in December 
2012.  Examination Hearings were held between April and May 2013. 

 

3.11 As a result of the final revocation of the East Midlands Regional Spatial Strategy and in 
the light of the evidence considered and discussed at the Hearings the Inspector 
requested that the Joint Planning Unit (JPU), representing the Partner Councils, 
undertake a fresh assessment of the objectively assessed needs for new housing in 
the area over the plan period and beyond.  The Inspector also asked the JPU to 
prepare a Sustainability Appraisal (SA)/ Strategic Environmental Assessment (SEA) 
Addendum Report to address acknowledged shortcomings in the work to date, 
particularly relating to the selection of the Sustainable Urban Extension (SUE) sites 
around Northampton and the other towns on a comparative basis and related to the 
reassessed new housing needs of the area. 

 

3.12 The JPU agreed with the Inspector that both the objectively assessed housing need 
and the SA/ SEA Addendum Report would be completed as soon as possible and that 
the JPU would assess the outcomes “with an open mind”, before deciding whether to 
put forward any further modifications for the Inspector to consider. 

 

3.13 This work has now been completed and the Proposed Main Modifications 
prepared.  These Proposed Main Modifications will be subject to public consultation for 
six weeks in January and February 2014. Further Examination Hearing sessions will 
then be held in March 2014 to consider the outcomes of the further work and the 
responses to the consultation. 

 

3.14 A complete list of the Proposed Main Modifications is available on the JPU’s 
website.  The key Proposed Main Modifications are: 

 

• Extending the Plan period end date from 2026 to 2029. 
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• Increasing the overall housing provision to about 59,000 dwellings (from 
about 50,000 dwellings). 

 

• Increasing the overall jobs provision to a minimum of 28,500 jobs (from 
about 19,000 jobs). 

 

• Extending three Sustainable Urban Extensions (SUEs) at Northampton as 
follows: 

 
- Northampton North (increased by 1,500 dwellings to 3,500 dwellings 

and 10 ha employment); 
- Northampton South of Brackmills (increased by 300 dwellings to 

1,300 dwellings); and 
- Northampton West (increased by 1,050 dwellings to 2,550 

dwellings). 
 

• Allocating one SUE at Northampton that was previously a planning 
commitment known as Northampton Norwood Farm/ Upton Lodge and 
increase it to 3,500 dwellings (an increase of 1,100 on the existing 
commitment). 
 

• Daventry North East SUE: Policy wording amended to reflect the Plan 
period extension but no change to the overall amount of development 
proposed. 

 

• Towcester South SUE: Policy wording amended to reflect the Plan period 
extension but no change to the overall amount of development proposed. 
Incorporate a reference to the need to improve the A43 junctions and 
remove the reference to the need for a new secondary school to serve the 
needs of the site. 

 

• Brackley East SUE: Policy wording amended to enable a more flexible 
range of employment generating uses. A reference to the need to improve 
the A43 junctions is also incorporated. 

 

• Brackley North SUE: A reference to the need to improve the junction with 
the A43 is also incorporated. 

 

• A new allocation for a Strategic Employment Site at Northampton Junction 
16 (79 hectares plus a strategic reserve site of 92 hectares)   

 
3.15 Whilst sections 4, 5 and 6 reflect the JCS as submitted December 2012. Section 7 

considers the potential implications of the further work on the JCS and the proposed 
Main Modifications. Section 8 draws the implications of the whole plan, as submitted 
and with Main Modifications together, in the conclusion. 
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4. The Development Vision  
 

4.1 This section is based upon the JCS as submitted December 2012. 
 

4.2 The West Northamptonshire JCS is a place shaping document. It includes a clear 
vision for the area and a strong identity for the main urban concentrations within it. 
 
 

 
The West Northamptonshire Vision  

 
In our vision of the future… 
 
 ……the area will form an outstanding UK location of choice for diverse employment 
opportunities, high academic and vocational educational attainment, high quality housing for 
all and a superb quality of life for its communities. The area will blend the best of modern 
cultural urban living with an enhanced network of green spaces and high quality parks and 
gardens. The rural areas will include vital and tranquil villages within its rolling landscapes.  
The area’s proximity to London and connections to other parts of the UK and beyond will 
continue to be a great economic strength. The area will be a national example of low 
environmental impact development in response to climate change and high biodiversity and 
habitat protection.  
 
With new development focused on the four towns of Northampton, Daventry, Towcester and 
Brackley regeneration initiatives and successful and expanded economies will flourish. 
Communities will be diverse and sustainable and social cohesion and integration will be 
strong. Services, facilities and infrastructure will support the communities adding to the 
quality of life, and supporting their residents and visitors.    
 
Northampton as the principal urban area will be a beacon of high quality urban design with 
an outstanding public realm. It will successfully blend its distinctive historic character with 
innovative new development both of which will enhance its riverside setting. It will be 
repositioned as the key economic driver at the cultural heart of Northamptonshire. It will 
enhance its role as the leading retail, entertainment, employment, health and learning 
centre, based upon a thriving mixed economy and the services it offers, with continuing pride 
in its theatres, museums and professional sports teams. Northampton will provide the focus 
and heart for its well-integrated neighbourhood communities.  Northampton will be linked 
with the reinvigorated towns of Daventry, Towcester and Brackley.     
 
Daventry will be a vibrant historic market town with a population approaching 40,000. It will 
offer a thriving town centre which values its historic assets, with attractive retail and leisure 
opportunities, a high quality public realm and robust commercial core moving strongly 
towards a well-developed office sector. Local economic strengths in engineering and 
sustainable construction will have been developed. It will provide an enhanced walking and 
cycling environment throughout the town and it will have strong connections with 
Northampton.  
 
Towcester will have a successful historic town centre that is the focus of its rural catchment.  
The town will retain its visual and physical connections to the landscape through Easton 
Neston Park, nearby watermeadows and Towcester Racecourse. It will provide a diverse 
economy based on high technology, tourism and leisure. 

cont........... 
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...cont 
 
Brackley will be the major service provider for the residents of the town and the surrounding 
countryside.  It will provide knowledge based, research and high technology based jobs and 
leisure facilities as well as a distinctive and vibrant historic town centre which will offer both 
retail opportunities and community services and facilities.  
 
Silverstone Circuit will continue to be at the pinnacle of international motor sport venues. It 
will foster high technology motor sport business at the forefront of technology with a 
motorsport cluster located nearby.  
 
Daventry International Rail Freight Terminal (DIRFT) will maintain its role as an 
internationally significant centre for rail connected strategic distribution. It will be exemplary 
in the field of sustainable logistics with links to the University of Northampton. It will be well 
connected by public and sustainable transport to the surrounding workforce.   
 
Our rural areas will support a network of vibrant rural communities. Villages will retain their 
local distinctiveness and character, providing affordable homes for local people set within a 
beautiful landscape. The countryside will support a diverse rural economy including leisure 
and tourism through its waterways, country houses, parks and woodlands. 
 

 
 

4.3 The vision above is intrinsically linked through the JCS to other documents such as : 
 

• The Partner Authorities Corporate Plans; 

• Northamptonshire Transportation Plan; 

• South East Midlands Local Enterprise Partnership (SEMLEP) Business Plan; 

• Northamptonshire Enterprise Partnership (NEP) Aims and Objectives;  

• Northampton Central Area Action Plan   

• ‘Northampton Alive’ campaign which showcases Northampton’s Regeneration 
Projects;  

• ‘Love Northampton’ which promotes Northampton’s rich cultural and 
architectural heritage and its professional sporting associations;   

• Daventry Masterplan 2040;  

• Towcester Masterplan; and 

• Brackley Masterplan.       
 

4.4 Based on the submitted version of the JCS, the area of West Northamptonshire is set 
to deliver some 50,000 dwellings over the JCS plan period 2001 to 2026.  Some of 
these dwellings have already been delivered with some 35,000 still to be provided (at 
2013).  Within the plan period, Northampton will accommodate 10,500 dwellings, 
Daventry 2,000 dwellings, Brackley 1,730 and Towcester 1,500 through sustainable 
urban extensions alone to these towns, in addition to the regeneration and 
redevelopment of urban capacity sites within the existing urban areas.    
 

4.5 Northampton will deliver a step change in the reinvigoration of its town centre with 
major redevelopment projects which include an iconic new railway station, landmark 
waterside offices and a new and improved shopping centre with a new bus 
interchange. Northampton is set to deliver some 100,000 sqm of office space for the 
central area, refocusing the town centre as a regional destination and business 
investment opportunity. The SEMLEP Northampton Waterside Enterprise Zone will 
support the development of further jobs growth and innovation at Northampton.  
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4.6 Northampton is the focus of growth and new development in West Northamptonshire. 
Seven of the eleven SUEs across West Northamptonshire are located at Northampton 
and comprise overall 10,500 new dwellings and supporting community infrastructure.  
To support the growth of Northampton and its housing needs some of these SUEs 
whilst occurring on the urban edge of Northampton are located in adjoining Local 
Authority areas. The area of Northampton Borough including its supporting SUEs is 
referred to as the Northampton Related Development Area (NRDA). 

 
 

Plan 1 - Northampton Related Development Area   
(Source: West Northamptonshire Joint Core Strategy as submitted December 2012). 

      

 
 
 
 

4.7 Daventry as a sub-regional centre is working towards its aspiration to become a town 
of 40,000 people. It is progressing its ambitious plans for town centre redevelopment.  
This will comprise additional retail space, a new library and a new WaterSpace 
proposal providing a mixture of leisure, residential, community, employment and 
educational facilities along with mooring basins linking to a new canal arm. Daventry is 
set to grow through a single large Sustainable Urban Extension of 4,000 dwellings and 
1000 dwellings committed at a residential development site known as Monksmoor.  
Approximately 2,000 dwellings at the SUE are to be delivered by 2026 with the 
remaining dwellings to 4,000 in total to be delivered after 2026. Daventry’s growth 
relies on the delivery of the Daventry Development Link, a new highway which will 
bypass the villages of Flore, Weedon and Upper Heyford. 
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4.8 Towcester and Brackley as rural service centres have a modest growth but in the 

context of the size of the existing towns this will not be insignificant. Towcester South 
SUE will deliver 3,000 dwellings circa 1,500 of which will be delivered by 2026. This 
growth is dependent on highway improvements in the form of a Towcester Relief Road 
and other utilities infrastructure up-grades. Growth at Brackley is provided in the form 
of two SUEs totalling 1,730 dwellings. These SUEs require some localised highway 
improvements.            

 
4.9 Daventry International Rail Freight Terminal (DIRFT) is a storage and distribution 

centre of national significance. The extension of the original rail freight terminal via the 
approval of the DIRFT II extension has provided further investment in the facilities.  
Site owners are currently pursuing plans for further extension via a DIRFT III proposal 
which will be determined by the Government through the Major Infrastructure Planning 
Unit.            

 
4.10 Silverstone Circuit as the home of the British Grand Prix is recognised as a motorsport 

destination of international significance. It is a lynchpin for high skill and high value 
enterprises in motor sport and automotive development and as such makes an 
important contribution to the national and local economy.  
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5. The Infrastructure Challenge  
 
5.1 The JCS as a place shaping document is part of the delivery mechanism of the future 

vision. The plan is required to draw on and, in parallel, influence any strategies and 
investment plans of the Local Authority areas and other organisations. 
 

5.2 Funding strategic infrastructure remains a challenge particularly so in a depressed 
economic climate. Strategic infrastructure can be delivered in a number of ways, 
including public sector investment (such as Central Government funding for major 
projects) private sector development (including developer contributions to public sector 
projects) and the business plans of statutory undertakers. As Government funding is 
restricted and developer contributions are potentially affected by diminished land 
value, at least in the short term, funding strategic infrastructure will remain challenging. 
Nevertheless, evidence shows that Northamptonshire has shown some resilience to 
the economic downturn and is well placed to thrive as the national economy improves. 

 
5.3 The West Northamptonshire area, its growth, development and regeneration, is 

supported by important investment organisations (some of which are identified below) 
and funding opportunities.   

 
West Northamptonshire Development Corporation (WNDC) since its inception 
in 2004 has invested over £70 million in the regeneration of Northampton, Daventry 
and Towcester with major investment in regeneration schemes in all three towns.  
WNDC has a range of specialist development powers, including the ability to 
acquire, manage and sell land and property, together with powers to develop, invest 
and provide business support. Due to close in March 2014, discussions are 
currently underway between WNDC, the Government, Northamptonshire County 
Council and Northampton Borough Council to ensure a smooth transition for 
ongoing projects. 
 
South East Midlands Local Enterprise Partnership (SEMLEP) – defines its role 
as to create the right environment for businesses to grow.  One of its objectives is to 
give support to local delivery teams, businesses and other stakeholder groups 
engaged in the implementation of Local Authority plans and the overall SEMLEP 
Business Plan. SEMLEP intend to implement a programme and project 
management approach to the investment of the £12.5m Growing Places Fund and 
work is focussed on supporting delivery of jobs and businesses at SEMLEP 
Northampton Waterside Enterprise Zone and working with partners to create a 
revolving SEMLEP Local Infrastructure Fund for both short and medium term use. 
 
Northamptonshire Enterprise Partnership (NEP) – was launched in May 2011. 
Its purpose is to develop Northamptonshire’s economy for the benefit of the 
county’s communities, businesses and visitors. In its first operating year NEP aims 
to have created 800 new jobs, attracted 15 new companies and in so doing attract 
at least £4m of leverage. NEP has already approved a £0.95m infrastructure project 
through the Government’s Growing Places Fund which is allocated to improving the 
road infrastructure at the A45/A5 crossroads and will unlock significant housing 
development early in the plan period for Daventry.  
 
Northamptonshire County Council (NCC) – has the responsibility for the 
Northamptonshire Transport Plan (NTP). The 2012 NTP is a full review of transport 
policies and programmes for Northamptonshire. It includes priority highway 
infrastructure to support the delivery of the JCS against which the County Council 
will bid for major scheme funding. NCC is also able to bid for other monies for 
transport schemes with delivery powers as Highway Authority to do works. 
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West Northamptonshire Local Investment Plan 2010 - 2014 (LIP) - has been 
prepared by the Local Authorities across West Northamptonshire, WNDC and the 
Homes and Communities Agency as a coherent strategic plan for investment to 
create a cohesive, sustainable and prosperous area for its residents. The LIP 
focuses on meeting the Government’s Place Based Budgeting agenda.  
 
It has an emphasis on a ‘whole area’ approach to commissioning and investment by 
all partners, on infrastructure such as housing, health, economy, education and 
transport. Consistent with the Localism Agenda, it is very much a locally generated 
plan. The LIP enables a coordinated approach to place-making and maximising 
investment impact in local priority areas, particularly in a period of constrained 
resources. 
 
The Homes and Communities Agency (HCA) owns significant land assets within 
Northampton. They include key strategic sites in Northampton South West District 
including Northampton Upton Park SUE, the South of Brackmills SUE (which is one 
of the HCAs accelerated programme sites for bringing development forward) and 
the Ransome Road development. Through the Local Investment Plan, the HCA will 
seek to utilise other land assets in Northampton to meet the aims and objectives of 
local partners arising from the LIP and other emerging policies. 

 
5.4 Developer contributions play an important part in helping to fund infrastructure at both 

the local and strategic level.  However, as the housing market is depressed, at least in 
the short term, the scale of planning obligations and policy burdens applied to 
development will need to be carefully considered in the context of viability. 

 
5.5 The established method of collecting developer contributions is by way of S106 

planning obligations. WNDC in its former role as development management authority 
for strategic planning applications operated a tariff system alongside an Interim Draft 
Planning Obligations Strategy. WNDC transferred its development control powers back 
to the Local Authorities of Northampton Borough Council, Daventry District Council 
and South Northamptonshire Council in April 2012.  All of the West Northamptonshire 
Partner Authorities have also published and operate planning obligations strategies.  
S106 planning obligations are subject to the tests set out in the National Planning 
Policy Framework 2012 (para. 204) and at the Community Infrastructure Levy 
Regulation 122, which require that obligations are only sought where: 

 

• They are necessary to make the development acceptable in planning terms; 

• Directly related to the development; and 

• Fair and reasonably related in scale and kind of development.  
 

5.6 The West Northamptonshire partners are seeking to introduce the Community 
Infrastructure Levy (CIL) following the adoption of the JCS. The CIL is a viability tested 
charge on most forms of new development. Unlike S106 obligations CIL monies can 
be used to help fund a wide range of infrastructure projects including strategic 
infrastructure not necessarily directly related to the development the CIL monies are 
accrued from. 
 

5.7 Each of the Partner Authorities of Northampton Borough, Daventry District and South 
Northamptonshire will be CIL Charging and Collecting Authorities in their own right.  
CIL guidance1 states that the information on the Charging Authority area’s 

                                            
1
 Community Infrastructure Levy Guidance (DCLG, 2013) 
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infrastructure needs should be directly related to the infrastructure assessment that 
underpins their relevant Plan, as that planning identifies the quantum and type of 
infrastructure required to realise their local development and growth needs. 

 
5.8 The Charging Authority should consider known and expected infrastructure costs and 

other sources of funding available, or likely to be available, to meet those costs and to 
illustrate that a funding gap exists in order to levy a CIL charge against development. 
The IDP can be used by the Charging Authorities to identify infrastructure projects or 
infrastructure types that could be funded by the levy.  However, it is not the role of the 
IDP to prioritise which infrastructure elements should be delivered via CIL monies, this 
is the role of the Collecting Authorities and their governance arrangements.              
 

5.9 Funding strategic infrastructure will be challenging in an economically difficult 
environment and it is important that opportunities for public funding are actively sought 
and developer contributions are maximised. The JCS is already clearly drawing on, 
and in parallel influencing, the investment plans of other organisations such as NCC, 
WNDC, SEMLEP and NEP to help deliver necessary infrastructure to support 
development.                      .           
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6. Infrastructure Requirements  
 
6.1 The following section of this IDP Update sets out identified infrastructure to support the 

delivery of the Joint Core Strategy (JCS) as submitted in December 2012. Section 7 
considers the potential implications of the further work on the JCS and the Proposed 
Main Modifications. As identified in the IDP 2011 (and 2012 Update) some 
infrastructure provision is key to the delivery of the JCS and without it development 
could be at least delayed or at worst prevented. These items are identified as ‘Key 
Primary Infrastructure Projects’ and are projects linked to more than one development.  
These 12 Key Primary Infrastructure Projects are identified in the JCS at its table 7 
which is replicated below. 
 

Table 1 – Key Primary Infrastructure Projects   
 

Infrastructure 
Required  

Reason for 
Requirement 

Broad Phasing 

Improvements to the 
Waste Water Network - 
Northampton Town 
Centre 

To provide capacity to the 
main sewer allowing for 
increases in waste water 
flows. 

Scale and type of solution 
to be informed by 
Northampton Central Area 
Drainage Assessment 
(May 2012) 

Waste Water Treatment 
Works - Great Billing, 
Northampton 

Increased capacity 
required for development 
in Northampton beyond 
2019 

Works to commence in 
2019 and complete by mid 
2021  

North West Bypass – 
Northampton 

Required to serve the 
Sustainable Urban 
Extensions of: North of 
Whitehills, King’s Heath 
and Northampton West  

Phase 1 (A428 to Grange 
Farm) to commence by 
2016.  Phase 2 (Grange 
Farm to A5199) to 
commence by 2021. 

Sandy Lane Relief Road – 
Northampton 

Required to serve the 
developments of Norwood 
Farm and the Sustainable 
Urban Extensions of: 
Northampton West, North 
of Whitehills and King’s 
Heath 

Completion required by 
2016 

Northampton Growth 
Management Scheme - 
Northampton   

Improvements are 
required to the A45 
between M1 J15 and the 
Great Billing Interchange 
to support growth in 
Northampton and to 
ensure access and egress 
onto the Strategic Road 
Network is managed 
effectively.  

Phased programme with 
commencement in 2014.  

Waste Water Treatment 
Works – Towcester 

Capacity impacts on 
development in Towcester 
beyond 2018/19 

Work to extend capacity is 
programmed to be 
completed in 2020/21 

Waste Water Treatment 
Works – Brackley 

Capacity impacts on 
development in Brackley 
beyond 2018/19 

Work to extend capacity is 
programmed to be 
completed in 2020/21 
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Infrastructure 
Required  

Reason for 
Requirement 

Broad Phasing 

Daventry Development 
Link  

Required to enable 
strategic growth at  
Daventry  

Improvements required to 
be completed by 2021 

A5/ A45 Weedon 
Crossroads 

Required to improve 
capacity of junction ahead 
of Daventry Development 
Link  

Work commenced in 2013 

A43 junction 
improvements in South 
Northamptonshire 

Required to enable 
housing and employment 
growth on the A43 
junctions. 

To commence 2014. 

Castle Station Public 
Transport Interchange - 
Northampton   

Required as a key part of 
modal shift measures 
within the town centre 

Three year project 
commencing 2012 

 
 

6.2 Amendments to Table 1 since the 2012 update are explained in more detail in the 
relevant infrastructure schedules. 
 

6.3 The infrastructure requirements are identified by sectors of infrastructure type, a 
justification for the requirement and information regarding deliverability is provided, 
where known. The identification of infrastructure is presented in an infrastructure 
schedule for each sector.    

 
6.4 The schedule comprises  

 

• Transport; 

• Health; 

• Education; 

• Community and Leisure;  

• Open Space and Green Infrastructure; and  

• Utilities – including Energy, Water Supply and Water Treatment, and 
Telecommunications.   

        
6.5 The schedule is complete for the early part of the JCS plan period (i.e. the first five 

years). However, longer-term projects, investment strategies and aspirations have 
been identified. Future reviews of this IDP will add further clarity to the latter parts of 
the IDP as more information becomes available.                

 
6.6 Where known a cost estimate of the identified key infrastructure is provided along with 

a broad phasing for delivery timing. The projected funding source for the infrastructure 
is identified, where known, and again the earlier years of the JCS plan period have 
greater certainty attached, and in some cases are already established. As identified 
above the main sources of funding are via the infrastructure provider particularly in the 
case of utilities, public funding streams (such as Regional Growth Fund, etc.) and via 
the ‘developer’ through contributions secured through S106 obligations, pooled 
contributions or in the future via CIL. 
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Transport 

The Highway Network 
  

6.7 Information on highway infrastructure was supplied by Northamptonshire County 
Council (NCC), the Highways Agency (HA) and Partner Authorities. Estimated costs 
for infrastructure where known were provided by these organisations and through 
further studies as identified in the Transport Evidence Base supporting the JCS.  
 

6.8 The HA plans its investment by looking at the cumulative impact of growth across the 
whole of West Northamptonshire, rather than by providing for the development of 
individual sites. This applies both to junction improvements and to carriageway 
(mainline) improvements. An appropriate contribution is then sought from each 
development served by these improvements. The HA, working in partnership with the 
West Northamptonshire Joint Planning Unit and Northamptonshire County Council, 
has developed a Transport Evidence Base to underpin the JCS. This encompassed a 
number of strands of work, including a study to consider the implications of growth on 
the M1 and A45 Nene Valley Way corridors. The results of this study have led to the 
preparation of the Northampton Growth Management Scheme by the Highways 
Agency and partners.   

 

6.9 The Northampton Growth Management Scheme (NGMS) for the M1/A45 sets out 
necessary mitigation measures on the A45 between M1 Junction 15 and Great Billing 
Junction that are required to support the growth of Northampton. The WNJPU and 
partners have agreed a Memorandum of Understanding (MoU) with the Highways 
Agency on the delivery of NGMS. Development in the Northampton Area including the 
SUE developments set out in JCS Policies N3, N4, N5, N6, N7, N8, and N9 will 
provide a contribution towards the provision of the Northampton Growth Management 
Scheme in accordance with the provisions of the A45/M1 J15 NGMS – Memorandum 
of Understanding (26th March 2012) or successor agreements. The specific developer 
funded measures on the A45 are set out in the Transport Infrastructure Schedule 
below. 

 

6.10 The MoU provides a mechanism for the flexible delivery of the NGMS including staging 
of contributions and use of S106’s rather than Grampian Conditions. NCC has agreed 
to provide a “banker role” to enable developers to enter into S106 agreements. The 
NGMS MoU (at paragraph 3.4 of that document) states NGMS works will be 
coordinated between the HA and NCC through agreements under the 1980 Highways 
Act as necessary. 

 
6.11 Improvements to the A43 junctions are required to enable housing and employment 

growth in South Northamptonshire including at Towcester, Silverstone, and Brackley. 
The Highways Agency has Pinch Point Funding in place for improvements to Tove 
junction. The other junction improvements would require funding from developer 
contributions. However future Government funding opportunities could support further 
improvement measures on the Strategic Road Network including the A43 corridor. The 
specific funded measures on the A43 are set out in the Transport Infrastructure 
Schedule below. 

 

6.12 A North West Bypass for Northampton will be required within the JCS plan period.  
The section from the A428 to Grange Farm (North West Bypass, Phase 1) will be 
required as part of the Northampton Kings Heath SUE and is likely to be commenced 
around 2014. Phase 2 of the North West Bypass (between Grange Farm and A5199) 
will be required to be delivered by 2026 with a possible commencement date at around 
2021. The North West Bypass is required to serve the Sustainable Urban Extensions 
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of North of Whitehills, King's Heath and Northampton West. Phase 1 of the North West 
Bypass will link in to the recently constructed New Sandy Lane to the south which runs 
from the A428 to Roman Road/Berrywood Road. A new section of road to the south of 
the New Sandy Lane (between Roman Road/Berrywood Road and the A4500) known 
as the Sandy Lane Relief Road will be brought forward by the Norwood Farm/Upton 
Lodge development at around 2016. Both the above are identified as key infrastructure 
for the delivery of growth in the Northamptonshire Transportation Plan (NTP). The 
Sandy Lane Relief Road is identified within the SEMLEP Infrastructure for Growing 
Places Fund if this is required. The Sandy Lane Relief Road and Northampton North 
West Bypass between them will complete an orbital route around the western side of 
Northampton, giving access to the A45, A43, M1 and to SUEs to the north-west and 
west of the town.   

 
6.13 The Towcester Transport Study was published in September 2011. This study 

determines the extent and nature and indicative costings of road improvements 
required to be funded by development, and the likely investment needed by the HA.  
The completion of the Towcester South Sustainable Urban Extension depends upon 
the Towcester Relief road and Abthorpe/Tove junction improvements being secured 
and delivered.  

 
6.14 Highway improvements are needed to the A45 corridor between Daventry and 

Junction 16 of the M1 to enable the expansion of Daventry to be completed.  
Improvements to the existing A45/A5 Weedon junction will form a key proposal for the 
early stages of development, and the M1 junction 16 to Daventry A45 Link Road, 
known as the Daventry Development Link, will provide the opportunity to enable 
development in the longer term. 

 
6.15 The Northamptonshire County Council Corridor Review 2012 provides information on 

a number of junction improvements associated with the JCS growth.  By their nature, 
these are more readily assigned to specific developments or development clusters 
than the more strategic proposals. Where known, these are included within the 
Transport Infrastructure Schedule below together with estimated cost.   

 
Sustainable Travel 
 

6.16 In order to achieve wider sustainability goals, and to meet the future travel needs of 
the area, it is recognised that a change in travel behaviour is required. Transport-
related infrastructure identified in the Transport Schedule reflects the need to provide 
for a minimum 20% modal shift away from private car trips from all new development.  
In addition to the provision of physical infrastructure, 'softer measures' such as 
improved ticketing, travel planning and improved travel information services will play a 
part in developing future strategies. 
 

6.17 Two key projects to support the change in travel behaviour include the replacement of 
the Northampton Greyfriars Bus Station with a new bus interchange and a new railway 
station for Northampton. The new bus interchange is due to be completed in 2013 so 
the project has now been removed from the Schedule. In May 2012 the Government 
announced a £10m investment in the Castle Railway Station improvement which will 
be supported by other partners including Northamptonshire County Council and 
Network Rail giving a total investment of £20m. Work on the improvements is 
underway. 

 
6.18 Daventry District Council has aspirations to improve the bus station facilities at 

Daventry to serve the existing and growing population. Details of whether this will be a 
relocation or restructure of the existing site will be the subject of further investigation.               
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6.19 Northamptonshire County Council's (NCC) Transport and Highways team has provided 

up to date information on the need for walking and cycling improvements, and the 
need for improved bus routes and services, through the Walking and Cycling and Bus 
Development Plans.   

 
6.20 The main thrust of NCC's strategy is to promote walking and cycling throughout the 

county, and to provide quality bus corridors along the main roads in and out of 
Northampton with improved transport interchanges. However, it is acknowledged that 
bus services in some rural areas are in need of improvement.   

 
6.21 Bus services are generally provided in response to development, and provision is not 

required before the first dwellings are occupied. Planning permissions are likely to be 
conditioned so that only a certain number of dwellings may be occupied before the 
services are provided.   

 
6.22 The West Northamptonshire area suffers from a historic lack of rail infrastructure, with 

only three railway stations in the three districts, and no railways serving Towcester, 
Daventry or Brackley. However, extensions to the local rail network such as new lines 
or stations are not proposed for the foreseeable future.   

 
 

Key Primary Infrastructure Projects - Transport (table 1 at page 16-17 refers)  

6.23 As part of the delivery of the JCS and an integrated transport system for Northampton 
as the County town moving towards a regional centre, infrastructure items T1 to T6 in 
the Transport Schedule overleaf are identified as ‘Key Primary Infrastructure Projects’.   
Significant highway projects such as the NGMS and Northampton North West Bypass 
at T1, T2, T3 and T4 (denoted by references shown in bold type on the Transport 
Infrastructure Schedules) are required to manage future traffic demand around 
Northampton in response to growth in the Northampton Related Development Area 
(NRDA) over the life time of the Plan. The infrastructure project T6 is essential to 
support sustainable travel behaviours as well as required building projects to support 
the regeneration of Northampton reflecting the confidence and ambition of the town. 
 

6.24 For Daventry the ‘Key Primary Infrastructure Project’ is the Daventry Development Link 
(DDL) and the Weedon A5/A45 junction improvement (Transport Schedule reference 
T38 and T39). The Weedon A5/A45 junction improvement now has secured funding 
through the Northamptonshire Enterprise Partnership (NEP) and the scheme is now 
underway. The DDL will provide a single carriageway Bypass for Weedon, Flore and 
Upper Heyford on the A45 between Daventry and junction 16 of the M1. Without this 
highway infrastructure full growth at Daventry will be limited. This project requires both 
developer and public funding. The scheme is identified as a Key Infrastructure Project 
for growth in the Northamptonshire Transport Plan.  The County Council has prioritised 
the DDL for resources in its NTP as one of just two such schemes in the County. The 
Local Transport Body bid package for Local Major Scheme Funding (2015-19) 
includes the DDL and this has been accepted by the Department for Transport. This 
bid required detailed costings be completed in support and therefore the cost 
associated with this project has increased from that shown in the IDP Update 2012 
(see Transport Infrastructure Schedule). The Department for Transport report notes 
the innovative funding approach developed by the County Council that brings together 
a range of funding sources to bridge the funding gap. 

 
6.25 The A5 through Towcester town centre will be unable to accommodate traffic flows as 

a result of the Towcester South SUE. A Towcester Relief Road is therefore required to 
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support the development of the SUE and forms part of the developer’s plan. Although 
provision of this road is required infrastructure to allow the development to go ahead it 
is needed as a consequence of a single development and will be fully funded by that 
development. Its provision is not dependent upon any other highway connecting 
infrastructure. The Towcester Relief Road is not therefore identified as a Key Primary 
Infrastructure Project. The A43 will not be able to accommodate future traffic flows 
from development in the corridor, particularly at Towcester without improvements.   
The A43 will require junction improvements to accommodate increased traffic flows 
resulting from future development, notably at Towcester, Silverstone and Brackley. 
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Transport Infrastructure Schedule  

Some projects have been amended to reflect up to date phasing or cost information. Table 3 on page 29 illustrates deletions from the 

schedule. 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  
T1 NRDA A45/M1 Northampton Growth 

Management Scheme* (see table on page 

29) 

NRDA NCC/HA 2014 
start 

£12.24m Developer 

T2 Northampton 
(West) 

North West Bypass Phase 1 (A428 to 
Grange Farm) 

Northampton  
Kings Heath  

Developer 2014 
start 

£11.3m Developer 

T3 Northampton 
(West)  

North West Bypass Phase 2 (Grange 
Farm to A5199) 

Northampton 
(West)  

NCC/ 
Developer 

2021 
start 

£16.3m Developer 

T4 Northampton 
(West)  

Sandy Lane Relief Road Phase 2 
related to Upton Lodge Norwood Farm 
developments 

Norwood Farm 
/Upton Lodge 

Developer 2016 
 

£5.42m Developer 

T6 NRDA 
 

New Railway  Transport Interchange at 
Northampton Castle Station  

Wider Area Network 
Rail (NR) 

2014 
start 

£30m Gov’t/NR/ 
NCC 

T7 Northampton 
(West)  

Kingsthorpe Corridor Improvements Northampton 
(West)  

NCC 2015 
start 

£2.2m  NCC/ 
Developer 

T9 NRDA 
 

Plough Junction Improvements Northampton  St 
John’s Area 

NCC 2015 £3m Grant 
Funded 

T10 NRDA 
 

Ransome Road Nunn Mills Link Road Avon Nunn Mills NCC/ 
Developer 

2014 
start 

£17.6m WNDC/ 
Developer 

T12 NRDA Bedford Road Bus Priority 
Improvements 

Town Centre NCC Not 
known 

£2.2m  NCC/ 
Developer 

T13 NRDA Wellingborough Road Bus 
Improvements 

Northampton 
(East)  

NCC 2016 £1.4m NCC 

T14 NRDA Inter Urban Bus Service Improvement Northampton NCC 2010 
ongoing 

£1.2m NCC 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

T15 NRDA Cycle and Walking Routes, and 
Crossing  

Northampton NCC/ 
Sustrans 

2010 
ongoing 

£14m NCC/ 
Sustrans/ 
Developer 

T16 Northampton 
(North) 

A43 Corridor Improvements Northampton 
North SUE 

NCC/ 
Developer 

2014 
start 

£5.38m Developer/
NCC/NEP 

T17 Northampton 
(North) 

Round Spinney Interchange and St 
Gregorys Road Roundabout 
Improvements 

Northampton 
North SUE 

NCC 2014 
start 

£5.43m Developer/
NEP 

T18 Northampton 
(North) 

Local Multi Modal Interchange  and Bus 
Route Improvement/Provision  

Northampton 
North SUE 

NCC 2014  
ongoing 

£2m Developer 

T19 Northampton 
(North) 

Kettering Road Bus Priority  Northampton 
North SUE 

NCC 2014  
ongoing 

£1.5m Developer/
NCC 

T20 Northampton 
(North) 

Walking and Cycling Improvement  Northampton 
North SUE 

NCC 2014  
ongoing 

£0.34m Developer 

T21 Northampton  
(West) 

Potential Junction Provision/ 
Improvements  

Northampton 
West SUE 

NCC 2016 
start 

Not 
known 

Developer 

T22 Northampton 
(West) 

Bus Route Improvement  Northampton 
West SUE 

NCC 2016 
start 

£1.8m Developer 

T23 Northampton 
(West) 

Walking and Cycling Improvement Northampton 
West SUE 

NCC 2016 
start 

£0.23m Developer 

T24 Northampton 
(South) 

Towcester Road Bus Priority related to 
Northampton South   

Northampton 
South SUE 

NCC 2016 
start 

£0.12m Developer/
NCC 

T25 Northampton 
(South) 

Bus Route Improvement related to 
Northampton South   

Northampton 
South SUE 

NCC 2016 
start 

£1.4m Developer 

T26 Northampton 
(South) 

Walking and Cycling Improvement  Northampton 
South SUE 

NCC 2016 
start 

£0.5m Developer 

T27 Northampton 
(South) 

London Road Bus Priority Northampton 
South of 
Brackmills SUE 
 

NCC 2016 
start 

£2.7m Developer/
NCC 

T28 Northampton Bus Route Improvement Northampton NCC 2016 £1m Developer 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

(South) South of 
Brackmills SUE 

start 

T29 Northampton 
(South) 

Walking and Cycling Improvement Northampton 
South of 
Brackmills SUE 

NCC 2016 
start 

£0.5m Developer 

T30 Northampton 
(West) 

Harlestone Road/Mill Lane Junction 
Improvements  

Northampton 
Kings Heath 
SUE 

NCC 2016 
start 

£3.7m Developer 

T31  Northampton 
(West) 

Dallington to Kings Heath Road 
Improvements 

Northampton 
Kings Heath 
SUE 

NCC 2016 
start 

£3.6m Developer 

T32 Northampton 
(West) 

Bus Route Improvement  Northampton 
Kings Heath 
SUE 

NCC 2016 
start 

£4.3m Developer 

T33 Northampton 
(West) 

Walking and Cycling Improvement Northampton 
Kings Heath 
SUE 

NCC 2016 
start 

£0.9m Developer 

T34  Northampton 
(North West) 

Bus Route Improvement Northampton 
North of 
Whitehills SUE 

NCC 2013 
start 

£1.6m Developer 

T35 Northampton 
(North West) 

Walking and Cycling Improvement Northampton 
North of 
Whitehills SUE 

NCC 2013 
start 

£2m Developer 

T36 Northampton 
(South) 

Bus Route Improvement Northampton 
Upton Park 
SUE 

NCC 2013 
start 

£1.5m Developer 

T37 Northampton 
(South) 

Walking and Cycling Improvement Northampton 
Upton Park 
SUE 

NCC 2013 
start 

£0.2m Developer 

T64 NRDA Spencer Bridge Road Corridor 
Improvements 

Wider Area NCC 2014 
start 

£3.5m NCC/NEP 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Sub Total NRDA Transport Infrastructure Known Costs   £161.06m 
Daventry 
T38 Daventry  A5/A45 Weedon Junction 

Improvements 
Daventry  NCC 2013 £0.95m Growing 

Places 
Fund 

T39 Daventry  Daventry Development Link  - A45 
Daventry to Northampton Corridor 
Improvements 

Daventry  NCC 2021 £54m NEP/ 
Local 
Major 
Scheme 
Funding/ 
Developer 

T40 Daventry  Relocation or Restructure of Bus Station  Daventry DDC/NCC Not 
known 

Not 
known 

Not  
known 

T41 Daventry Improvements to Long Buckby Station 
Facilities 

Daventry Network 
Rail/NCC 

Not 
known 

£1.2m Network 
Rail/NCC 

T42 Daventry Long Buckby to Daventry Bus Route Daventry NCC Not 
known 

£2m Not known 

T43 Daventry  Improvements to Public Transport 
Provisions 

Daventry NCC/ 
Developer 

Not 
known 

£1m Not known 

T44 Daventry  Cycling Improvements within the Town  Daventry  
 

NCC 2012 £2.35m NTP/ 
Developer 

T45 Daventry  A5/B5385 Junction Improvement Daventry North 
East SUE 

NCC 2015 £0.7m Developer 

T46 Daventry B4036 Realignment  Daventry North 
East SUE 

NCC/ 
Developer 

2021 £0.35m Developer 

T47 Daventry Norton Traffic Calming Daventry North 
East SUE 

NCC 2016 £1m Developer 

T48 Daventry Public Transport Provision to Town 
Centre and Long Buckby  

Daventry North 
East SUE 

NCC 2016  £1m Developer 

T49 Daventry Walking and Cycling Provision  Daventry North 
East SUE 

NCC 2016 £0.5m Developer 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Sub Total Daventry Transport Infrastructure Known Costs £65.05m 
 
Towcester 

T50 Towcester Walking and Cycling Improvements in 
the Existing Urban Area   

Towcester NCC 2013 
ongoing 

£2m NTP/NCC/ 
Sustrans/ 
Developer 

T51 Towcester Tove Roundabout (A5/A43 Junction) 
Improvements 

Towcester 
South SUE 

HA 2015 £3m Pinch 
point 
funding 

T52 Towcester Abthorpe Roundabout (A5/A43 
Junction) Improvements 

Towcester 
South SUE 

HA/ 
developer 

2017/8 £6m Developer 

T53 Towcester A5 Relief Road and Junction associated 
with SUE 

Towcester 
South SUE 

HA/ 
developer 

2016/17 
start 

£31m Developer 

T54 Towcester Improvements to Public Transport 
Provisions 

Towcester 
South SUE 

NCC 2016/17 
ongoing 

£1m Developer 

T55 Towcester Walking and Cycling Provision Towcester 
South SUE 

NCC 2016/17 
ongoing 

£0.8m Developer 

T56 Silverstone 
Circuit  

A43 and A5 Improvements and Junction 
Improvements associated with 
Silverstone Circuit Expansion   

Silverstone 
Circuit 

NCC 2016 £10m Developer 

Sub Total Towcester Transport Infrastructure Known Costs   
 

£53.8m 

Brackley 
T57 Brackley  Walking and Cycling Improvement in 

Existing Urban Area 
Brackley NCC 2010  

ongoing 
£5.8m NTP/NCC/

Sustrans/ 
Developer 

T58 Brackley  Halse Road Link – Road/Bus Link 
between Brackley North and Urban 
Area  

Brackley North 
SUE 

NCC Not 
known 

Not 
known 

Developer 

T59 Brackley  Bus Route Improvement  Brackley North 
SUE  

NCC 2015 £1m Developer 



 

West Northamptonshire Joint Core Strategy Infrastructure Delivery Plan Update 2013  28 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

T60 Brackley Traffic Calming at Halse Village  Brackley North 
SUE  

NCC 2015 £0.5m Developer 

T61 Brackley  Bus Route Improvement  Brackley East 
SUE 

NCC 2015 £1m Developer 

T62 Brackley Traffic Calming at Turweston Road Brackley East 
SUE 

NCC 2015 £0.13m Developer 

T63 Brackley Improvements to A43 junctions at 
Brackley. 

Brackley and 
Silverstone 

HA/Develo
per 

2015 £1.5m Developer 

Sub Total Brackley Transport Infrastructure Known Costs   
 

£9.93m 

Total Transport Infrastructure Known Costs   
 

£289.84m 

 
Bold = Key Primary Infrastructure Project    NRDA – Northampton Related Development Area  
 
 

Table 2 - A45 Northampton Growth Management Scheme Projects  

 

Cost Est. 

M1 Junction 15 Interchange £2.31m 

Wootton Interchange £0.8m 

Queen Eleanor Interchange £1.49m 

Brackmills Interchange £1.32m 

Barnes Meadow Interchange £2.14m 

Lumbertubs Interchange £2.6m 

Great Billing Interchange £1.58m 

Total £12.24m 
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Table 3 - Deleted projects (now complete): 
 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

T5 NRDA New Bus Interchange at Northampton 
Town Centre. 

Wider area. NBC 2013 £10m WNDC/NB
C 

T8 NRDA Highway and junction improvements to 
provide access to developments in the 
St John’s area. 

Northampton 
Town Centre – St 
John’s Area 

NCC 2013 £1.2m NCC/NBC/
Developer 

T11 NRDA 
 

London Road Ransome Road Junction 
Improvements 

Avon Nunn Mills NCC 2011 £2.3m WNDC/ 
GAF 

 
Reference Numbering for projects is not consecutive due to deletion and addition of projects. Reference numbers will 
remain the same for each project within all IDP updates. 
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Health 
 

Acute Care  
 

6.26 Acute healthcare provision is revenue funded by the Department of Health and delivered 
by NHS Trusts and the Clinical Commissioning Groups within the County.   Providing 
acute healthcare infrastructure is beyond the control of the Partner Authorities and 
developers within West Northamptonshire. 

 
6.27 Northampton General Hospital is the major acute healthcare hospital for Northampton, 

Daventry and South Northamptonshire. The Northampton General Hospital NHS Trust has 
confirmed that it continues to be their intention to remain at the existing site at Cliftonville. 
Expansion of the site can be achieved through a reconfiguration of existing buildings and 
investigations have taken place into the development of a healthcare campus. The site 
contains a number of single storey buildings and all car parking is at surface level.  There 
are opportunities to improve the efficiency of the site, however present uncertainties with 
healthcare funding make it difficult for the hospital to plan with any certainty over the 
longer period for holistic site improvements.  The hospital is in the process of updating its 
Strategic Masterplan. Smaller changes to hospital facilities are undertaken in-line with the 
overall Masterplan.   There is a potential funding gap for acute services provision which is 
beyond the means of developer contributions to influence.  No information is available on 
how large any funding gap could be, but it is likely that a Government funding would be 
needed in order to raise the funds required. 

 
Healthcare   

6.28 Primary care is the responsibility of NHS England (NHSE). Improvements to, or provision 
of, new healthcare facilities can sometimes be funded through capital programmes, 
however this funding is limited.  
 

6.29 Clinical Commissioning Groups (CCGs) are the statutory bodies for the provision of 
secondary care, overseen by NHSE.  Within Northamptonshire the commissioning of new 
and improved local health services will be undertaken by the Nene Clinical Commissioning 
Group (NCCG), an organisation established by GPs across Northamptonshire.  Nene 
Commissioning covers most GP surgeries in West Northamptonshire and is a not-for-profit 
organisation.    

 

6.30 Developer contributions will be expected to support healthcare facilities in response to the 
needs of a development. 

 
6.31 The healthcare schedule provides an estimation of infrastructure provision associated with 

development identified in the JCS in previous consultations with NHS Directly 
Commissioned Services and Primary Care Estates as coordinated by the NHS.    The 
table indicates that there is good provision across the urban areas where housing growth 
is anticipated through the JCS.  

 
6.32 For Northampton’s southern Sustainable Urban Extensions (SUEs) and other new 

southern developments in Northampton the existing Medical Centres at Wootton and 
Grange Park will have sufficient capacity to cater for new patients.  Wootton Medical 
Centre will require financial contributions to cover internal modifications to the existing 
building to create dual use rooms and to relocate staff within the building and Grange Park 
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Medical Centre may require funding to fill a potential funding gap for a maximum of 3 
years to pay for staff to allow for increased capacity.  

 
6.33 St Luke’s Medical Centre in Duston opened in 2012 and provides 2,100 sqm of healthcare 

(including a pharmacy, optician, dentist and other private complementary services) and 
caters for the Upton area of Northampton including Upton Park SUE.   

 
6.34 For the western area of Northampton a new facility will be required to cater for 

Northampton Kings Heath and Northampton West SUEs.  Financial contributions will be 
required from these developments.  The opportunity exists for the development of a 9 GP 
practice within multi-purpose building located on Kings Heath SUE and serving 
Northampton West SUE and the wider area.  (A building in the region of 1,000sqm is 
considered to be required but may be larger dependent on extent of services included).   

 
6.35 The local GP practice to the North of Northampton is at capacity and there is no space to 

expand on their current site.  The local GPs have commissioned a site search to identify a 
new site. There are a number of options for relocation including the potential for a site 
within the Northampton North SUE.  A site of approximately 0.4ha is likely to be required.  

 
6.36 As part of the Daventry Town Centre regeneration proposals a new site for a Health 

Centre is under consideration which will provide for the relocation of existing GP practices 
and serve the growing town. 

 
6.37 A Health Needs Impact Assessment was undertaken for development at Towcester South 

SUE. This concluded that the health needs arising from the increased population caused 
by the urban extension would generate a need for 4 GPs. However, when taking account 
of the existing spare capacity in the town of 1 GP, the urban extension would be required 
to meet the demand for 3 additional GPs. The NHS has advised that the site required for 
the surgery would be 0.1ha in size, the required building 550m2 with a financial 
contribution of £1.1m to build it. This is reflected against Project H6 in the Schedule. 

 
6.38 Springfields Surgery covers the south of Brackley.  GPs at Washington House Surgery 

and Brackley Health Centre are investigating a relocation to the north of the town.  A new 
Care Centre including GP surgeries, pharmacy, NHS dental facility and a 60 bed care 
home is under consideration.  The PCT have £0.3m reserved for this project and some 
S106 contributions are secured. 
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Health Care Infrastructure Schedule   

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est. 

Funding 
Sources 

Northampton  
H1 Northampton 

(South) 
Contribution to improving Local Health 
Centres at Wootton Medical Centre 
and  Grange Park Medical Centre  

South, & South of 
Brackmills SUEs, 
Avon Nunn MiIlls, 
Wotton Fields & 
Grange Park 

NHSE/ 
NCCG/  

2014 £0.9m Developer 

H2 Northampton 
NRDA (West) 

Contribution required to develop a 9 
GP practice within multi-purpose 
building located on Kings Heath SUE. 
(Approx 1,000sqm building required).   

Northampton Kings 
Heath SUE & 
Northampton West 
SUE 

NHSE/ 
NCCG/  

2016 £3m Developer/
PCT/GPs 

H3 Northampton 
NRDA  
(North/West) 

Contribution towards Internal 
Refurbishment of existing GP practice. 

Northampton North 
of Whitehills SUE 

NHSE/ 
NCCG/   

2014 £0.6m Developer 

H4 Northampton 
NRDA (North) 

Relocation of existing GP practice and 
expansion to cater for patient Increase.  

Northampton North 
SUE 

NHSE/ 
NCCG/   

2016 £2.1m Developer/
GPs 

Daventry 
H5 Daventry  New Primary Care Health Centre 

incorporating relocation of existing GP 
practice(s) at Town Centre location.   

Daventry Town 
Growth and SUE  

NHSE/ 
NCCG/   

2013 £2.8m Developer/
GPs 

Towcester 
H6 Towcester Funded new GP surgery on site. Towcester South 

SUE 
NHSE/ 
NCCG/   

2020 £1.1m Developer 

Brackley 
H7 Brackley  New Primary Care Centre (2 relocated 

GP Surgeries, Pharmacy, NHS Dental 
Facility and 60 Bed Care Home). 

Brackley Town  
Growth and SUEs 

NHSE/ 
NCCG/   

2015 Not 
known 

Developer/
GPs 

        

Total Health Care Infrastructure Known Costs    £10.5m 
NRDA – Northampton Related Development Area 
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Education 

 

6.39 Information on the number and sizes of schools required to provide for the growth 
anticipated over the JSC plan period is provided by Northamptonshire County Council 
(NCC) as education provider.  NCC has taken a strategic approach to the delivery of 
education provision to make the best use of the existing resources, promote high quality 
education locally and to promote sustainable transport options. 
 

6.40 Education provision is a legal requirement and NCC is obliged to meet the needs of all 
new development in its area.  There is therefore limited potential for lack of school places 
to holdup development.  Schools are provided directly by NCC and funded through a 
combination of NCC funding and developer contributions.  There is an increasing move for 
schools to become academies. Academies receive their funding directly from the 
Education Funding Agency rather than from the County Council as education provider.   
The information provided by NCC is a robust assessment of future needs, however, needs 
are difficult to predict in the latter stages of the plan period. The opportunity for the 
establishment of Free Schools (which are outside the County Council’s control) will reflect 
on the wider school place provision and will be kept under review.   

 
Primary Education  

6.41 Primary schools by their nature are required to be provided close the population they 
serve.  As such each of the SUEs will make provision for primary school education to 
meet their needs.  These will mostly be two form entry schools.  The developer will 
provide the capital cost and land provision for the primary school requirement.   
 

6.42 The County Council policy is to provide for primary schools at two forms of entry as the 
minimum size.  Where an SUE would require less than two forms of entry to mitigate the 
impact of the development the County Council will support the funding of the additional 
places above the development requirements.        
 

6.43 In particular, the need for primary school places within the existing urban area of 
Northampton is growing and the County Council has already committed capital 
expenditure to provide for a number of primary school extensions to existing schools to 
add to the school places in the existing urban area. In the rural areas, primary school 
provision will respond to any particular village growth, however in most cases there is 
likely to be some capacity in many village primary schools.   

 
6.44 As the need for school places arises only when the dwellings are occupied the provision of 

primary schools in the SUEs will be linked to the delivery of development and the broad 
phasing provided in the Education Infrastructure Schedules is linked to the Housing 
Trajectory as an estimation of delivery.    

 
Secondary Education   
 

6.45 For secondary education, the County Council has undertaken a holistic and strategic 
review of secondary provision across the area with the objective of providing high quality 
education locally.  Where additional capacity is required as a result of development NCC 
as education provider will require the capital costs of this additional provision to be 
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secured from developers through the current S106 avenue (Regulation 122 compliant) or 
in the future through the Community Infrastructure Levy.  
 

6.46 Previously, the approach by the County Council has been to extend Secondary Schools to 
meet new demand from anticipated growth. However, due to higher levels of in-migration 
and higher than average birth rates the County Council will be unable to meet 
requirements at existing school locations in Northampton. 
 

6.47 Northampton will now require up to three new secondary schools to serve the 
Northampton area.  The County Council anticipates that places equivalent to up to 24 
forms of entry will be required within the plan period.  Over a 15 year period this is 
impossible to accurately predict and therefore some flexibility is built in to the projected 
delivery.  The preferred location for the first secondary school is a conversion of the 
former Royal Mail Sorting Office on the Barrack Road, Northampton to accommodate at 
least 8 forms of entry. This is an Academy proposal currently being pursued with the 
Department for Education (DfE) by David Ross Education Trust. The preferred location of 
the second secondary school is a conversion project of John Dryden House, linked to 
Project Angel, to accommodate at least 8 forms of entry. The County Council employees 
currently residing in this County Council owned building will be vacated by 2016 to the 
new purpose built Council offices at Angel Street, Northampton. The County Council could 
then have the building converted into a new secondary school facility by September 2018. 
There is also a new secondary school to accommodate 8-10 forms of entry at 
Northampton Kings Heath SUE and a site has already been accounted for in the 
developer’s masterplanning. These three schools will be necessary to accommodate the 
considerable number of pupils already working through the Primary phases in 
Northampton. This pressure will be exasperated by further development in the area, 
meaning that considerably more capacity is forecast in the Secondary phase than 
previously anticipated.  

 
6.48 Daventry has undergone significant changes in its education offer in the recent past.  Both 

Daventry Town’s secondary schools now offer 6th form education. The Daventry University 
Technology College (focused on sustainable and related new technologies) will have a 
very wide catchment area offering 600 places for 14 to 19 year olds.  The college is due to 
open in 2013.   The improvement of the educational offer at higher levels at Daventry town 
will offer more choice and opportunity to local residents and is already reversing the ‘out-
commuting’ of pupils to other schools outside the catchment.  During the later part of the 
JCS plan period to account for growth resulting from the SUEs a new 8 form entry 
secondary school will be required.  Developers of Daventry North East SUE have 
accounted for a secondary school site within their overall development. 

 
6.49 Towcester has one secondary school within the town which is presently at capacity.  The 

Towcester South SUE development would result in the need for a further 4 forms of entry 
for the full 2,750 dwelling development.  Extensions to the existing secondary school are 
forecast as necessary to accommodate the growing population.  

 
6.50 Brackley has one secondary school which will require a 1 form of entry extension to 

accommodate growth in pupil numbers.  Contributions to this provision are presently the 
subject of S106 obligations in relation to approved developments.  

 
6.51 The new Silverstone University Technology College located at Silverstone Circuit will have 

a very wide catchment area offering 500 places for 14 to 19 year olds in High 



 

West Northamptonshire Joint Core Strategy Infrastructure Delivery Plan Update 2013  35 

Performance Engineering or Events Management and Hospitality within the heart of the 
motorsport valley. 

 

6.52 A new Northampton based University Technical College is currently being explored at the 
current Wootton Hall Police Station HQ. This is in the early stages of development but has 
the potential to accommodate 500 places for 14 to 19 year olds focusing on a yet to be 
determined specialty. 

 
Tertiary Education        

6.53 Tertiary education within West Northamptonshire is focused on the University of 
Northampton together with the Tresham Institute, Northampton College, Moulton College 
and Daventry Tertiary College.  The recently completed (Sept 2013) UTCs at Daventry 
and Silverstone are also part of the tertiary offer. These successful institutions continue to 
invest in their students learning and in the facilities they offer, working with Local 
Authorities, businesses and the wider community to deliver improvement.  These 
organisations have their own development and funding plans for the future.   
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Education Infrastructure Schedule 

Primary Education  

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  
E1 Northampton 

Town Centre 
Extensions to Existing Primary Schools 
in Northampton Urban Area  

Northampton 
Urban Capacity  

NCC  
 

From 
2013/14 
onward  

£27m NCC/ 
Developer 

E2 Northampton New two form entry Primary School at 
Avon Nunn Mills/Ransome Road 

Avon Nunn 
Mills/Ransome 
Road 

NCC 2016 £6.3m NCC/ 
Developer 

E3 Northampton New two form entry Primary School at 
Upton Lodge  

Upton Lodge NCC 2014 £6.3m NCC/ 
Developer 

E4 Northampton New two form entry Primary School at 
Pineham 

Pineham NCC 2016 £6.3m NCC/ 
Developer 

E5 Northampton 
NRDA 

New two form entry Primary School at 
Northampton South SUE 

Northampton 
South SUE 

NCC 2019 £6.3m NCC/ 
Developer 

E6 Northampton 
NRDA 

New two form entry Primary School at 
Northampton South of Brackmills SUE   

Northampton 
South of 
Brackmills SUE   

NCC 2021 £6.3m NCC/ 
Developer 

E7 Northampton 
NRDA 

Two x new two form entry Primary 
Schools at Northampton Kings Heath 
SUE 

Northampton 
Kings Heath SUE 

NCC 2016 £13m NCC/ 
Developer 

E8 Northampton 
NRDA 

New two form entry Primary School at 
Northampton Upton Park SUE 

Northampton 
Upton Park SUE 

NCC 2014 £6.3m NCC/ 
Developer 

E9 Northampton 
NRDA 

New two form entry Primary School at 
Northampton North of Whitehills SUE 

Northampton 
North of 
Whitehills SUE 

NCC 2014 £4.05m NCC/ 
Developer 

E10 Northampton 
NRDA 

New three form entry Primary School at 
Northampton North SUE 

Northampton 
North SUE 

NCC 2015 £10m NCC/ 
Developer 

E11 Northampton 
NRDA 

New two form entry Primary School at 
Northampton West SUE 

Northampton 
West SUE 

NCC 2015 £6.3m NCC/ 
Developer 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

E26 Northampton New two form entry free school at 
Duston Secondary School to provide an 
all-through school 

Northampton Third party 
sponsor 

2015 Unkno
wn 

Departmen
t for 
Education 

E27 Northampton New two form entry free school at 
Malcolm Arnold town centre site 

Northampton Third party 
sponsor 

2014 Unkno
wn 

Departmen
t for 
Education 

Daventry  
E12 Daventry  New two form entry Primary School at 

Monksmoor Development  
Monksmoor 
Development 

DDC 2016 £5.25m DDC/ 
Developer 

E13 Daventry Two x new two form entry Primary 
Schools at Daventry North East SUE to 
2026  

Daventry North 
East SUE  

NCC 2017 £13m NCC/ 
Developer 

E28 Daventry New one form entry free school at 
Middlemore Development. 

Middlemore and 
north of Daventry 

Third party 
sponsor 

2016 £4m Departmen
t for 
Education 

Towcester 
E14 Towcester Two new two form entry Primary School 

at Towcester South SUE to 2026 
Towcester South 
SUE 

NCC 2017 
and 
2022 

£13m NCC/ 
Developer 

Brackley 
E15 Brackley New two form entry Primary School at 

Brackley North SUE 
Brackley North 
and East SUEs 

NCC 2016 £6.3m NCC/ 
Developer 

Total Primary Education Infrastructure Cost   £139.7m 
 

Secondary Education   
Ref  Growth 

Location 
Infrastructure Requirement  Required for 

Growth at  
Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  
E16 Northampton 

NRDA 
New Secondary School (located at 
Northampton Kings Heath SUE)  8 to 10 
form entry 

Northampton  NCC  
 

 2020 
onwards  

£30m NCC/ 
Developer 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

        
E18 Northampton 

NRDA 
 

Special Needs Unit  Northampton NCC 2016 £2m NCC/ 
Developer 

E29 Northampton 
NRDA 

New eight form entry Secondary School 
(Former Royal Mail Sorting Office on 
Barrack Road under consideration) 

Northampton David 
Ross 
Education 
Trust 

2015 £15m Departmen
t for 
Education/
Developer 

E30 Northampton 
NRDA 

New eight to ten form entry Secondary 
School (John Dryden House under 
consideration) 

Northampton NCC 2018 £10m NCC/Devel
oper 

E31 Northampton 
NRDA 

New Northampton UTC Northampton Northants 
Police/ 
NCC 

Not 
known 

£8m Police/Govt
/NCC 

Daventry 
E19 Daventry 

Town 
New Secondary School (located at 
Daventry North East SUE  - 8 form 
entry) 

Daventry Town NCC 2020 £30m NCC/ 
Developer 

E21 Daventry Special Needs Unit  Daventry NCC 2016 £2m NCC/ 
Developer 

Towcester 
E22 Towcester Extended and Modified Sponne 

Secondary School to accommodate an 
additional one form entry and 
supporting facilities. 
 

Towcester South 
SUE  

NCC 2021 £7m NCC/ 
Developer 

E24 Towcester & 
Brackley 

Special Needs Unit  Towcester & 
Brackley 
 

NCC 2016 £2m NCC/ 
Developer 

Brackley 
E25 Brackley  Extended Magdalen College School at Brackley North NCC 2021 £3.5m NCC/ 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Brackley.  Additional one form entry.  and East SUEs Developer 
Total Secondary Education Infrastructure Known Costs   £109.5m 

 
Total Education infrastructure known costs   

 
£249.2m 

 
NRDA – Northampton Related Development Area 
 
Table 4 - Deleted projects: 
 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

E17 NRDA Extensions to existing Secondary 
Schools serving Northampton 
(Additional 6 forms of entry required) – 
projects replaced with alternative 
strategy. 

Northampton NCC 2018-
2026 

£20m NCC/Devel
oper 

E20  Daventry Daventry UTC (600 places) – project 
now complete 

Daventry UoN/ 
Moulton 
College/ 
NCC 

2013 £8m DDC/Uni of 
N’ton/ 
WNDC/ 
Moulton 
College/ 
Gov’t 

E23 Towcester & 
Brackley 

Silverstone UTC (540 places) – project 
now complete 

Towcester & 
Brackley 

Tresham 
College/ 
Silverstone 
Circuit/ 
UoN/NCC 

2013 not 
known 

Tresham 
College/ 
Silverstone 
Circuit /Uni 
of N’ton 

 
Reference Numbering for projects is not consecutive due to deletion and addition of projects. Reference numbers will 
remain the same for each project within all IDP updates.
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Community and Leisure 
 

6.54 Community and leisure provision covers a number of different types of infrastructure 
including community halls/centres, emergency services, cultural development such as 
libraries, museums and galleries, indoor and outdoor sports provision, and public realm. . 
 
Community Halls/Centres 
 

6.55 Community facilities in the form of halls or other meeting spaces are generally included in 
proposals for local centres. Typically, the expectation is that these facilities will be 
provided in shared buildings which also provide space for other uses, such as leisure, 
emergency services and libraries.  
 

6.56 In large developments, community facilities are often provided directly by developers, 
giving a high degree of confidence in their provision.  This is likely to be the case in some 
of the larger SUEs in West Northamptonshire.  In smaller developments it may be more 
appropriate for contributions to be sought towards the upgrade of existing nearby facilities 
rather than the provision of new ones, but the facilities themselves will be provided by third 
parties, often Local Authorities.  Where additional funding is needed on top of any 
developer contributions, there is a risk that the facility may not be provided. 

 
 

Emergency Services 
 

6.57 Information on the emergency services was sourced through contact with the services 
themselves.  As a general rule, while the emergency services do take account of planned 
population growth in developing their investment plans, they do not provide infrastructure 
limited to specific developments, but plan on a strategic countywide cover basis.  Access 
is one of the main considerations, as the facilities will generally serve a large area.  
Facilities are provided directly by the emergency services, but may draw on contributions 
from developers, an example being where relocation of buildings is concerned.  
 

6.58 Northamptonshire Police has made significant investment in provision of a major new 
Criminal Justice Centre at Brackmills, Northampton which replaces and upgrades facilities 
at Campbell Square and Weston Favell Police Stations. Upgrades to existing police 
infrastructure are funded by the Home Office and Council Tax precept. However, 
developer contributions are necessary to provide for the capital costs associated with new 
growth related infrastructure provision. Northamptonshire Police has provided a cost per 
household calculated using the Association of Chief Police Officers national formula. The 
Force will, additionally, continue to request funding on larger developments to mitigate the 
interim cost of community policing from the commencement of the development to the first 
receipt of Government or Council Tax precept funding.  

 
6.59 The provision of a fire and rescue service is a statutory requirement for which adequate 

provision must be maintained to meet countywide Standards of Operational Response.  
Northamptonshire Fire and Rescue Service provides its services through a strategic 
approach whilst fire stations are locality based, they each support and form part of a 
countywide response capability. Resources are not just mobilised to deal with an incident 
from the nearest location, but also from neighbouring locations countywide.   
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6.60 Development growth impacts Northampton Fire and Rescue Service’s property fleet, 
equipment and response capability.  Whilst the Service is not currently proposing any 
additional fire stations, the Service will be looking to apportion the capital implications of 
new fleet equipment and community risk reduction with planned growth for West 
Northamptonshire.  There may also be a need to upgrade certain fire stations to 
accommodate additions to fleet and equipment necessitated due to planned growth.  

 
6.61 Fire hydrants are required to be installed on all new developments.  This is to ensure the 

availability of adequate water supplies for fire-fighting purposes.  Provision of fire hydrants 
is a site specific requirement and the Fire and Rescue Service require this capital 
expenditure to be borne by the developer.  Fire hydrants as a site mitigation requirement 
are not included within the emergency services infrastructure schedule as the number of 
fire hydrants required is determined at the time of a planning application through a risk 
based assessment related to the scale and form of a development. As an indicative guide 
one fire hydrant is required for every 50 dwellings or 5,000sqm of commercial premises.  
As an example, based on a development of 2,000 dwellings, 40 fire hydrants would be 
required at a total cost of £33,720 based on 2012/13 costs.                 

 
Cultural Development  
 

6.62 Cultural development for this IDP covers development such as libraries, museums and 
galleries.  Information on libraries provision was provided directly by Northamptonshire 
County Council (NCC) as service provider.  In 2011 NCC consulted on a number of library 
closures which met with strong public resistance.  As a result NCC reviewed all 36 of its 
libraries across the County in order to ensure they were fit for 21st century.  The resulting 
strategy from this review2 proposes a tough but realistic future for Northamptonshire’s 
libraries in the context of the on-going pressure on public finance.  The strategy looks at 
the future of each library and sets out a range of cost saving measures.  The position 
regarding libraries will be reviewed mid-2013 to ensure the strategy is on track, however 
the continuation of the library service without the loss of any libraries in the future will rely 
in part on continued volunteer time and philanthropic support.   
 

6.63 At present NCC cannot afford to open more libraries but could relocate existing libraries to 
ensure they are as accessible as possible. Some of the 19 libraries in West 
Northamptonshire are well placed in relation of proposed SUEs and it is likely to be 
appropriate for SUE development to financially contribute to support existing libraries, their 
refurbishment and expansion, than to relocate them.  There are however two opportunities 
for library relocation offered by SUE development.  Northampton Kings Heath SUE offers 
the opportunity for the relocation of the Kingsthorpe library which is presently in a poor 
location in a basement area and with restricted parking.  A replacement facility could be 
sited at Northampton Kings Heath SUE as part of a new community hub.  Moulton library, 
whilst a popular library at the heart of the community is very small and in a poor state of 
repair with lack of space inhibiting the activities and partnership working offered.  A 
replacement library could be sited within Northampton North SUE as part of a community 
hub, however the views of Moulton Village would need to be fully taken into account 
ahead of any re-provision.             
 

6.64 The future model for library provision is as part of a community hub where a range of 
community and public services will join together and provide services through a multi-use 

                                            
2
 Libraries Review and Strategy  April 2012 to March 2015 
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building.  This model is already being rolled out at Daventry and Towcester where a 
Library Plus facility is to be provided for each town.  These new facilities are to be 
provided in the early part of the JCS plan period and capital expenditure for these 
libraries, as part wider regeneration schemes for Daventry Town Centre and Moat Lane at 
Towcester are already secured. 

 
6.65 Brackley Library houses a thriving Children’s Centre, the Brackley office of South 

Northamptonshire Council and a well-used community garden although its location is poor 
being behind the High Street.  There are no plans for Brackley Library within the lifetime of 
the JCS although in the future relocation to a more prominent position within the town will 
be considered as part of the Brackley Masterplan proposals.                
 
Indoor and Outdoor Sports 
 

6.66 West Northamptonshire Sports Facilities Strategy (April 2009) makes a number of 
recommendations for new or improved sports facilities around the three districts in 
response to growth, although these are not tied to specific SUEs or developments.  It 
advocates a partnership approach in providing sports facilities, whereby provision and 
funding is shared between private clubs, developers, Local Authorities, healthcare 
providers, Sport England and the national governing bodies of individual sports.  It also 
advocates the sharing of space with community buildings, shops and offices, schools and 
libraries. 
 

6.67 The Strategy makes a case for a 'Sporting Quarter' in the Moulton area, but does not 
suggest this is necessary to enable development.  Elsewhere, it is assumed that growth 
will be catered for by extensions to existing facilities and by private investment in new 
facilities once market demand makes this viable.  The Strategy reports that facilities in 
Northampton are largely adequate, but that better community access is needed, 
specifically by encouraging shared use of school facilities.   
 

6.68 The Northampton Playing Pitch Strategy (NPPS), (November 2011) largely concurs with 
this view.  It identifies that at a club level there are sufficient adult football pitches to meet 
current and future requirements for the borough and that improvements to existing 
facilities to account for growth are likely to be more appropriate than new provision.  For 
cricket, the NPPS comments that there are only just enough cricket pitches of the right 
quality to meet demand for cricket in Northampton and a likely shortfall in appropriate 
provision once population grows and if participation increases.  

 
6.69 There is a strong rugby culture in Northampton and the NPPS envisages that the pressure 

on existing pitches will adversely affect the quality of these sites and their ability to sustain 
the required levels of participation as the town grows. Taking into account the amount of 
projected population increase in Northampton, pitch capacity could be severely 
constrained. Population growth alone may generate up to an additional 10 teams across 
the age groups (primarily junior / midi), equivalent to another 5 games per week (above 
that as a result of participation increase).  

 
6.70 Moulton College and Moulton Sports Complex are the first choice venue of Northampton 

Hockey Club, who are currently applying for funding for the creation of an additional pitch 
at this site to meet current and future demand.  Located only just outside Northampton, 
the club does not currently require facilities within Northampton Borough, as they 
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anticipate remaining at their home ground, where significant investment has already been 
made into their facilities.  

 
6.71 In Daventry District, the West Northamptonshire Sports Facilities Strategy identifies a 

shortfall in swimming pool and sports hall provision, but notes that this is largely in rural 
areas.  Improvements to pitch and ancillary facility quality are required to ensure long-term 
sustainability. 

 
6.72 Facilities in South Northamptonshire are stated as meeting demand, with the exception of 

astro turf pitches, which are a good example of a facility which could be shared with 
schools.  Towcesterians Rugby Club is to provide an extension to their clubhouse funded 
through community support, South Northamptonshire Council and philanthropic donations 
from local business.  It will not only benefit the rugby club but also the hockey, tennis, and 
cricket teams which share it, and will provide a key facility for a wide range of community 
groups. 
 

6.73 For community use pitches the NPPS sets a standard of a minimum of 0.3ha per 1000 
population required to meet community pitch and associated facilities demand by 2026. 
The Northampton Open Space Strategy (Northampton Borough Council 2009), drawing 
upon the Open Space, Sport and Recreation Audit and Assessment (PMP Consultancy 
2009) set an accessibility standard of a 15 minute walk time to a grass pitch, equivalent to 
720m. 
 

6.74 When planning new facilities, particularly as part of new developments, while community 
use football facilities are required locally; there is a need to retain a club base of cricket 
and rugby grounds (and avoid the provision of dispersed pitches).  New provision of club 
based facilities should therefore be located off a development site, or in conjunction with 
the development of a new club, or satellite club to an existing facility.  The provision of 
community based pitch facilities will largely be required within the West Northamptonshire 
SUE developments by land provision. These are not included on the Indoor and Outdoor 
Sports Infrastructure Schedules as they are related to the specific development mitigation.        

 
Public Realm 
 

6.75 The four towns of Northampton, Daventry, Towcester and Brackley will all absorb growth 
to varying scales during the lifetime of the JCS.  Such growth inevitably place increased 
reliance on town centre and central area services and facilities.  Northampton and 
Daventry will see a step change in the town centre offer for retailing, office and community 
facilities.  The environment in which these regeneration proposals are provided is as 
important as the developments themselves.  Public realm improvements such as soft and 
hard landscaping in the streetscape and public art contribute to the sense of place, they 
can promote civic pride, celebrate local traditions and distinctiveness and give context and 
legibility to the urban environment.  
 

6.76 Funding opportunities will be sought for all four towns to improve the public realm of the 
town centres and urban environments.  This is likely to be via a number of sources and is 
likely to include developer contributions either through Section 106 or via CIL. 

 

6.77 A number of known public realm improvements are included in the Infrastructure Schedule 
however these will be refined and costed as further information becomes available.        
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Community and Leisure Infrastructure Schedule 

Community Halls/Centres 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  
C1 NRDA Multi Use Community Building Avon Nunn Mills 

Ransome Road  
NBC 2016 £1.5m Developer

/Other 
C2 NRDA Multi Use Community Building Northampton 

King Heath SUE 
NBC 2020 £1.5m Developer

/Other 
C3 NRDA Multi Use Community Building Northampton 

West SUE  
NBC 2020 £1.5m Developer

/Other 
C4 NRDA Multi Use Community Building  Northampton 

North SUE  
NBC 2020 £1.5m Developer

/Other 
Daventry 
C5 Daventry  Community Space within Town Centre 

Multi Use Facility   
Daventry NCC/ 

Partners 
2014 £5m* WNDC/ 

NCC/ 
Business 

C6 Daventry  Multi Use Community Building Daventry SUE  DDC 2020 £1.5m Developer
/Other 

Towcester 
C7  Towcester Community Space within Moat Lane 

Multi Use Facility   
Towcester SNC 2014 £3m* WNDC/ 

SNC/NCC 
C8 Towcester Multi Use Community Building  Towcester 

South SUE  
SNC 2020 £1.5m Developer

/Other 
Total Community Centre Infrastructure Known Costs   £17m 

 

* Refers to Full Cost of Multi Use Facility 
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Emergency Services  
 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  
ES1 NRDA Fire and Rescue Infrastructure NRDA Fire Service 2016 

onward 
£1.5m Developer

/Other 

ES2 NRDA Police and Safer Community 
Infrastructure  

NRDA Police Force 2014 
onward 

£7.8m  Developer
/Other 

Daventry 
ES3 Daventry Fire and Rescue Infrastructure Daventry Fire Service 2016 

onward 
£0.4m Developer

/Other 
ES4 Daventry Police and Safer Community 

Infrastructure  
Daventry Police Force 2014 

onward 
£1.8m  Developer

/Other 
South Northants 
ES5 South Northants Fire and Rescue Infrastructure South Northants Fire Service 2016 

onward 
£0.45m Developer

/Other 

ES6 South Northants Police and Safer Community 
Infrastructure  

South Northants Police Force 2016 
onward 

£1.8m  Developer
/Other 

Total Emergency Service Infrastructure Cost   £13.75m 
 

Cultural Development   

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  
CD1 NRDA  Upgrades to existing Libraries and 

opportunities for relocation of Library 
provision within multi use buildings 
associated with SUEs and large 
developments   
 

NRDA NCC/ 
Partners 

2013 
onwards 

£1.5m Developer
/NCC 



 

West Northamptonshire Joint Core Strategy Infrastructure Delivery Plan Update 2013  46 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

CD2 NRDA Refurbishment and extension at 
Northampton  Library  

NRDA NCC 2014 – 
2017 

£10.7m Developer
/NCC 

Daventry 

DC3  Daventry Daventry Library Plus – Located within 
Multi Use Building  

Daventry NCC/ 
Partners 

2014 At C5 WNDC/ 
NCC/ 
Business 

Towcester 
DC4 Towcester Towcester Library Plus relocated to 

Moat Lane Development 
Towcester  NCC/ 

Partners 
2014 At C7 WNDC/ 

SNC/NCC 
Total Cultural Development Infrastructure Known Costs   £12.2m 

 
Indoor and Outdoor Sports  
 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  
S1 NRDA  Provision of New  8 Court Sports Hall  NRDA  Not known 2020 £2.7m Developer

/Other 
S2 NRDA Provision of New Swimming Pool   NRDA Not known 2020 £3.2m Not known 
S3 NRDA Improvements to existing Rugby 

facilities in Northampton.   
NRDA RFC/RFU  2016 - 

2026 
 

Not 
known 

RFU/Sport 
England/  
Developer 

Daventry 
S4 Daventry New 4 Lane 25m Swimming Pool Daventry Not known 2020 £2.5m Not known 
S5 Daventry Sports Hall Daventry Not known 2020 £2.2m Not known 
S6 Daventry  2 Synthetic Turf Pitches Daventry DDC 2017 £1.2m Developer

/Other 
Towcester 
S7 Towcester 16ha to provide for Football Pitches Towcester SNC 2016 – 

2026  
Not 
known 

Developer
/Other 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

S8 Towcester Pursue use of Tove Flood Plain for 
Informal Sports Pitches, Outdoor Gym 
and Walking Routes 

Towcester SNC 2016 - 
2026 

Not 
known 

Developer
/Other 

S9 Towcester 1 x Synthetic Sports Pitch Towcester SNC 2017 £0.6m Developer
/Other 

Brackley 
S10 Brackley Replace Brackley Pool with 6 Lane x 

25m Pool  
Brackley SNC 2017/18 £5m Developer

/Other 
S11 Brackley 3ha Additional Playing Pitch (Football)  Brackley SNC 2018 Not 

known 
Developer
/Other 

S12 Brackley 1 x Synthetic Playing Pitch Brackley SNC 2016/17 £0.6m Developer
/Other 

Total Indoor and Outdoor Sport Infrastructure Cost   £18m 

 
Public Realm   
 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  
PR1 NRDA  Public Realm Improvements Abingdon 

Street  
NRDA NBC 2012 

onward 
£1.3m Developer

/Other 
PR2 NRDA  Public Realm Improvements Bridge 

Street 
NRDA  NBC 2012 

onward 
£0.4m Developer

/Other 

PR3 NRDA  Public Realm Improvements Drapery 
/Bus Interchange 

NRDA  NBC 2012 
onward 

£0.6m Developer
/Other 

PR4 NRDA  Public Realm Improvements Silver 
Street/Access to the Derngate Theatre 

NRDA  NBC 2012 
onward 

£0.2m Developer
/Other 

PR5 NRDA  Public Realm Improvements Angel 
Street/Access to Mercers Row  

NRDA  NBC 2012 
onward 

£0.4m Developer
/Other 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

PR6  NRDA Other Public Realm Improvements 
through ongoing regeneration of the 
Town Centre 

NRDA NBC 2012 
onward 

Not 
known 

Developer
/Other 

Daventry 

PR7 Daventry  Public Realm Improvements through 
ongoing regeneration of the Town 
Centre 

Daventry  DDC 2012 
onward 

Not 
known 

Developer
/Other 

Towcester 
PR8 Towcester Create “Town Centre Fund” to enable 

Physical Improvement and Promotion 
of Towcester Town Centre 

Towcester SNC 2013 
onward 

Not 
known 

Developer
/Other 

PR9 Towcester Physical Improvements to Northern 
and Southern Gateways of the Town 
Centre 

Towcester SNC 2013 
onward 

Not 
known 

Developer
/Other 

PR 
10 

Towcester Alterations to Market Square Car Park 
and Public Realm Improvements 

Towcester SNC 2013 
onward 

Not 
known 

Developer
/Other 

Brackley 
PR 
11 

Brackley Create “Town Centre Fund” to enable 
physical improvement and promotion 
of Brackley Town Centre 

Brackley SNC 2013 
onward 

Not 
known 

Developer
/Other 

PR 
12 

Brackley Physical Improvements to Northern 
and Southern Gateways of the Town 
Centre 

Brackley SNC 2013 
onward 

Not 
known 

Developer
/Other 

PR 
13 

Brackley Public Realm Improvements to Market 
Place, Market Street, Halls Lane and 
Draymans Walk 

Brackley SNC 2014/15
onward 

Not 
known 

Developer
/Other 

Total Public Realm Infrastructure Known Costs   £2.9m 
 
Total Community and Leisure Known Costs  
 

 
£63.85m 

NRDA – Northampton Related Development Area  
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Open Space and Green Infrastructure  
 
Open Space  
 

6.78 Open space can encompass a wide definition but for the purposes of this document it is 
essentially formal play space, strategic landscaping and wider green infrastructure as set 
out below. (Community pitch space is incorporated in outdoor sports space set out above). 
 

6.79 Play space requirements for new development are set out in local guidelines drawn from 
the now withdrawn Planning Policy Guidance 17: Planning for Open Space, Sport and 
Recreation.  There are standards for equipped and non-equipped play spaces to be 
provided in new development.  New play spaces will largely be provided in SUEs and 
larger developments and will meet the needs of the development itself.   Provision of play 
spaces to provide for individual developments such as SUEs are not included on the 
infrastructure schedules as they are related to the specific development and will be 
brought forward by the developer.  As further detailed work as a result of community 
involvement and masterplanning emerges the cost of this infrastructure provision to 
developers will be identified.            
 

Green Infrastructure 
 

6.80 Long term plans have been drawn up by a number of green space providers to create 
large areas of linked open space across the county, the prime example being the River 
Nene Regional Park, which will link together a number of parks and open areas along the 
river valley. The River Nene Valley has been chosen as one of the 12 flagship Nature 
Improvement Areas (NIA) for England that will receive Government funding to make the 
Nene Valley better for wildlife, people and the economy. The Nene Valley NIA covers 
41,000 ha running through the heart of Northamptonshire to the eastern fringes of 
Peterborough.  It includes the River Nene its tributaries, gravel pits, reservoirs and much 
of the flood plain within the valley itself.   
 

6.81 Where specific Green Infrastructure items are proposed, such as the country parks at 
Upton and Harpole, Kings Heath SUE, Daventry Country Park extension and town park 
proposals these have included in the Open Space and Green Infrastructure schedule.   

 
6.82 Funding is known to be a problem for longer term green infrastructure proposals, as it is 

with cultural and leisure investment generally.  While major items, such as Harpole 
Country Park, and Dallington Brook Park are proposed as part of larger planning 
applications, are likely to be funded, indications are that some of the longer term 
ambitions, such as the intention to create links to and from Salcey Forest, may be delayed 
for the foreseeable future. 

 
6.83 Within allocated SUEs indicative structural green space is identified on the inset maps for 

each SUE.  This notation is intended to indicate the general location of significant areas of 
green space within the development.  These green spaces often form buffers to adjoining 
countryside or form biodiversity corridors within a development, for example following a 
water course or woodland.  In some cases parts of indicative structural green space lie 
within floodplain area, for example at Daventry North East SUE and indicated were built 
development is to be avoided.  The SUE indicative structural green spaces may be multi-
functional areas contributing to both the informal and formal open space uses.  They may 
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contain sports pitches, play areas, woodland, allotments, Sustainable Urban Drainage 
System (SuDs), wild flower meadow or community orchards.  The specific form and 
function of indicative structural green space within SUEs will be guided by community 
engagement and the master planning process.  As such indicative structural green space 
within SUEs is not included within the infrastructure schedule as no costing can be 
attributed at this stage and there may be double counting where play spaces or 
community pitches are included within the wider green infrastructure.  These green 
spaces will be delivered by the developer as part of the SUE development and may 
provide a wider benefit to the community.                             
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Open Space and Green Infrastructure Schedule 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  
OP1 NRDA  Beckets Park Improvements NRDA NBC Post 2012 £0.5m NBC/ 

Developer 
OP2 NRDA  Abington Park Improvements NRDA  NBC Post 2012 £2.4m NBC/ 

Developer 
OP3 NRDA  Racecourse Park Improvements NRDA  NBC Post 2012 £1.8m NBC/ 

Developer 
OP4 NRDA  River Nene Regional Park - 

Improvements to riverside walkways. 
NRDA  EA 2017 £0.5m Grant 

Funding/ 
developer 

OP5 NRDA Harpole Country Park - 37 ha to serve 
residents of Upton Lodge.  

Upton Lodge/ 
Norwood Farm 
Development 

Developer 2017 £1m Developer/
Others 

OP5 NRDA  District Park to serve the Wider Area.  Northampton 
Kings Heath 
SUE 

Developer 
 

2019 £1m  Developer/
Others 

Daventry 
OP6 Daventry Urban Park Linking Town Centre Sites 

to Wider Urban Area 
Daventry  DDC 2015 £0.5m Developer/

DDC 
OP7 Daventry Borough Hill Country Park 

extensions/enhancements as formal 
Country Park  

Daventry EH/DEFRA 2013  
ongoing 

£1.5m Developer/
Other 

OP8 Daventry  Canal Park Linking the Expanded 
Country Park and Boundary Park 

Daventry  DDC 2013 
ongoing 

£1m Developer/
DDC/Other 

OP9 Daventry  Extension of Canal to Town Centre and 
Interconnect with Green Space Network. 

Daventry DDC  2016  £12m Developer/
DDC/Other 

OP10 Daventry  Daventry Country Park Expansion.  Daventry North 
East SUE and 
Monksmoor 

DDC 2016 £1m Developer 
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Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Towcester 
OP11 Towcester Allocate Land for New Allotments in 

Towcester. 
Towcester 
SUE 

SNC 2016/17 Not 
known 

Not known 

OP12 Towcester Improving all Existing Green 
Infrastructure in the Town – inc. New 
Green Corridor from Sponne School to 
Bickerstaffs Rd.  Improvements to 
Islington Rd Rec Ground. 

Towcester SNC 2013 
ongoing 

£0.5m Developer/
Other 

OP13 Towcester New 11ha Town Park at Wood Burcote 
to be provided as part of the SUE 
development. 

Towcester 
SUE 

Developer 2016/17 
start  

£1m Developer 

Brackley 
OP14 Brackley Allocate land for New Allotments Brackley SNC 2015/16 Not 

known 
Not known 

OP15 Brackley Provide New Open Space by extending 
St James Park to the North West 

Brackley SNC  2016  
ongoing 

£0.5m Developer/
Other 

OP16 Brackley Enhancement of disused railway 
embankment off Glebe Drive 

Brackley SNC 2015/16 £0.5m Developer/
Other 

Total Open Space and Green Infrastructure Known Costs   £25.7m 

 

NRDA – Northampton Related Development Area  
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Utilities 
 

6.84 Utilities infrastructure covers energy supply (through electricity and gas), water 
infrastructure (through water supply and waste water treatment) and telecommunications 
infrastructure. 

 
Energy 
 

6.85 Information on electricity supply has been updated from the 2011 IDP and has been 
supplied by Western Power Distribution (WPD).  WPD covers the growth areas of 
Northampton, Daventry, Towcester and Brackley.  WPD has the strategic overview on 
electricity supply, although third parties may be responsible for the installation and 
continued maintenance of equipment such as substations and cabling.  WPD forward plan 
strategic up-grades of the network for a 10 year period and are presently in period 5 of 
their 10 year Delivery Review Plan.  As with water infrastructure developers will need to 
provide connections into the strategic network to serve their developments, and this 
connection infrastructure is paid for by the developer. These developer connections are 
not included on the infrastructure schedules as they will be determined through detailed 
study through the normal requisition process.     
 

6.86 Recently energy supply demand has reduced from that anticipated.  This is due to the 
economic down-turn and the general shift from manufacturing, requiring a high energy 
demand, to warehousing and service industries which have a lower energy usage. In 
addition sustainable energy generation through wind power, photo voltaic units (PVUs) 
and biomass generation has supported the general supply, however, this type of power 
generation is intermittent and (with the exception of biomass) dependent on weather 
conditions. 

 
6.87 Northampton will require works in the medium term to increase its supply.  This will be at 

cost to the provider and phased in to support demand. Discussions are presently 
underway for the relocation of the Nunn Mills Primary Substation which feeds power to 
Northampton town centre and its surroundings, except for Brackmills. 

 
6.88 A new sub-station installed at Pineham (Banbury Lane) has capacity to provide for new 

developments in the Upton area arising from the JCS growth strategy. It is likely that 
Northampton North SUE will be served from an existing substation at Boothville. 
Northampton North of Whitehills SUE will be served by existing Primary Substations at 
Kingsthorpe or Chapel Brampton.  Northampton West SUE will be served by the upgraded 
Ellesmere Avenue substation. New developments including SUEs will be required to pay 
for connections (cabling) to these substations which would be a normal part of 
development costs.  A new Primary Sub-station will be required to serve Northampton 
Kings Heath SUE and the developers will have to pay for this infrastructure.  For the 
southern area of Northampton and its growth (including Wootton Fields and Grange Park 
as well as the southern SUEs) an upgrade to Brackmills Primary Substation will be 
required. 

 
6.89 There are no power supply issues for Daventry which presently has spare capacity for 

growth.  However a new substation may be required for the full development of Daventry 
North East SUE at 4,000 dwellings.  
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6.90 For Towcester the catalyst to electricity supply upgrade is the Towcester South SUE.  The 
developer will be required to pay for a Primary Substation to cater for the development 
which will be needed at an early stage of the development delivery.  Western Power 
Distribution is already in discussion with the developer for this provision. 

 
6.91 Recent investment in Brackley’s Primary substation on the northern edge of Brackley 

North SUE has catered for Brackley’s growing demands and will cover the growth in the 
town as set out in the JCS.  The anticipated development at Silverstone Circuit will require 
new cabling from the Brackley Sub Station to the circuit at cost to the developer.  

 
6.92 Gas supply infrastructure is requisitioned the same way as electricity supply, with 

developers paying National Grid to provide the low pressure pipes needed to serve the 
development.  The risk of either gas or electricity connections not being provided is, 
therefore, judged to be small. 

 
6.93 In Daventry, the industry experts consulted in the course of preparing the IDP have 

suggested that a new high / medium pressure gas main may be required during the IDP 
period.  The need for this item, and its timing in relation to levels of growth, will need to be 
verified by National Grid at a later date. 

 
6.94 Where primary substations (for electricity), or high pressure regulators (for gas) are 

required, the first developer to trigger such a need pays the full cost of the facility.  If 
further developments come along which draw on the same facility, the developers who 
paid for the substation or regulator to be installed may claim back a proportion of what 
they paid from the new developer.  Either way, the infrastructure is provided in response 
to the development.  It is possible that this method of procurement may prevent or delay 
development if the cost of the infrastructure is too onerous for the first developer, in which 
case the developer would need to come to an arrangement with other developers in the 
area, to see whether an agreement could be reached to split or swap costs. 

 
Water Infrastructure 

6.95 Information on the need for water-related infrastructure in West Northamptonshire has 
been provided in consultation with Anglian Water Services (AWS) and The Environment 
Agency (EA) and through the West Northamptonshire Water Cycle Study (WCS), 
September 2011, which has been prepared to support the JCS.  The WCS provides 
information on water resources and water supply, waste water treatment and waste water 
network, and flood risk management. As the appointed water company AWS has the 
responsibility to provide sufficient quantity and quality of water to meet the needs of its 
customers, whilst also minimising their impacts on the environment.   

 

Water Supply 

6.96 The WCS 2011 has collated the latest information on water resource planning and supply 
infrastructure from the EA and AWS in order to identify any significant constraints to the 
JCS predicted growth to 2026.  The WCS concludes that AWS through their strategic 
infrastructure and resource planning are currently undertaking, and have planned for the 
future, a number of capital schemes that will support the proposed growth within the West 
Northamptonshire area until 2035.   
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6.97 For planned growth (such as SUEs) local reinforcements will be required and are provided 
for through the normal requisition process whereby the developer pays AWS to provide 
the necessary pipes and connections.  The requisition process is triggered by 
development, and is therefore entirely dependent on the timing of the individual 
developments.  There is therefore no risk of these connections not being provided when 
growth goes ahead. The delivery time for the provision of the required water supply 
infrastructure following a requisition or firm commitment from the developer is as follows:- 

 
Table 5 – Water Supply Infrastructure to SUEs   

SUE  
Infrastructure Provision 

Timescale from Requisition  

Northampton North  18 months 

Northampton South of Brackmills No upgrade required 

Northampton West  18 months 

Northampton South 6 months 

Northampton Kings Heath 12 months  

Northampton Upton Park  12 months 

Northampton North of Whitehills 6 months 

Daventry North East  18 months 

Towcester South  18 months 

Brackley North and East  12 to 18 months  

 

Waste Water 

6.98 The Northampton Drainage Action Plan (DAP) modelling shows there is capacity within 
the major trunk sewer to serve the planned SUEs.  Connection to an appropriate point in 
the network will need to be agreed with AWS.    
 

6.99 AWS has identified higher than expected unaccounted for flows and infiltration into the 
Northampton catchment.  It is preferable to reduce these flows than increasing the 
capacity of the Great Billing Waste Water Treatment Works (WwTW).  A twin track 
approach to assessing and managing unaccounted for flows and infrastructure planning is 
required allowing for the early agreement of a revised consent for Great Billing WwTW 
should the management of unaccounted for flows prove unfeasible. A drainage strategy 
has been completed for Northampton Central Area. The strategy supports the Central 
Area Action Plan and accompanying Flooding and Drainage Developer Guidance Note.    

 
6.100 Since the 2012 IDP the Daventry Whilton WwTW upgrade has been completed.  The main 

trunk sewer from Daventry to Whilton WwTW was considered to have some capacity 
issues at the 2009 Daventry appeals inquiry however, the co-joined appeal proposals had 
a higher housing delivery (10,000 dwellings) than that to be provided through the current 
JCS plan (which provides for approximately 2,000 dwellings to 2026). AWS is reviewing 
the trunk sewer capacity further. 
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6.101 The Towcester WwTW has capacity for the first 5 years of housing supply to be delivered.  
In the longer term additional infrastructure will need to be funded and delivered through 
the AWS business planning process.  The infrastructure feasibility assessment has not 
identified any constraints to providing this infrastructure.  Further to recent modelling, 
AWS advise that a new sewer connection is no longer required to the eastern side of the 
catchment to convey flows to the WwTW to serve Towcester South SUE.      

 
6.102 The Brackely WwTW has capacity for the first 5 years of housing supply to be delivered 

through the JCS.  In the longer term additional infrastructure will need to be funded and 
delivered through the AWS business planning process.  The infrastructure feasibility 
assessment has not identified any constraints to providing this infrastructure. 

 
6.103 Brackley WwTW is situated on the eastern side of the town and growth sites are a 

significant distance away.  If these developments were to drain through the existing sewer 
network, they are likely to cause foul flooding, and may increase discharge from combined 
sewer overflows.  A potential strategic solution was identified in Phase 1 of the WCS 
whereby a new sewer would extend from the east of Brackley to the WwTW which could 
serve both of these sites.  AWS have advised that further planning will not begin until 
either the allocation of the sites in the JCS is confirmed or they receive a direct approach 
from developers requesting a connection to network. 

 
6.104 All SUEs will be required to provide connections to the waste water network delivered 

through the normal regulated requisition process.  These connections and their costs are 
determined through the requisition process and are not included in the infrastructure 
schedule.  

 

Key Primary Infrastructure Projects – Waste Water (Table 1 Page 17 refers)   

6.105 As a key part of the delivery of the JCS the capacity for the waste water treatment 
infrastructure to serve the growth identified is a requirement for development to occur.  
AWS has identified required up-grades at Great Billing WwTW to serve Northampton 
(schedule reference W2), at Whilton WwTW to serve Daventry (schedule reference W4 – 
now removed as project completed) and Towcester and Brackley WwTW to serve their 
respective towns (schedule references W5 and W7).  Towcester and Brackley WwTW will 
be required circa 2018 and will be included in AWS Asset Management Planning (AMP) 
period 6 which covers 2015 to 2020.  Planning for AMP period 6 occurs in 2013 and is 
submitted to Ofwat.  
 

6.106 Great Billing WwTW will require to be up-graded but timing of that upgrade is dependent 
on AWS tracing and reducing unaccounted for flows in the catchment to ‘typical’ levels by 
2016.  AWS have adopted a twin track approach which includes assessing and managing 
unaccounted for flows, and infrastructure planning.  This will take place over AMP period 5 
(2010 to 2015).  If flows are returned to typical levels the up-grade of the WwTW will be 
required circa 2018/19, if the management of unaccounted for flows proves unfeasible, 
early agreement of a revised consent for the WwTW will be required by 2013.   

 
6.107 The Infrastructure Schedule assumes unaccounted for flows can be suitably managed but 

through AWSs twin track approach there is contingency for an early consent if 
management of unaccounted for flows fails.  Infrastructure item W1 ‘improvements to the 
waste water network for Northampton town centre’ will be instrumental in managing 
unaccounted for flows. 
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6.108 Infrastructure items referenced W1, W2, W5 and W7 are identified as Key Primary 

Infrastructure Projects and are denoted as such by references shown in bold type on the 
Waste Water infrastructure schedules).              

 
Telecommunications 
 

6.109 Telecommunications operators follow a different pattern to other providers.  BT 
Openreach (the principal provider of all wire and cable-based telecom) advise that they 
pay developers to provide their developments with infrastructure, rather than seek 
contributions from them.  BT Openreach was able to guarantee that they would provide 
telephone and cable lines wherever it proved possible, in response to development on the 
ground.  Current levels of provision are good, and no difficulties are foreseen in providing 
the infrastructure needed to serve new development. 

 
6.110 Broadband in Northamptonshire is currently served predominantly by traditional telephone 

lines that deliver broadband speeds of 8mb/s or 24mb/s at best, with some cabled areas 
having access to broadband up to 100mb/s. However, some parts of the urban areas are 
still not achieving 2mb/s and many rural areas have speeds of 0.5 mb/s or lower, or even 
no fixed line broadband service (these are known as "not spots"). This means that these 
areas experience "digital exclusion" and are not able to utilise services such as video 
streaming, BBC iplayer, online tools for home education and access to public services etc.  
It also makes running many types of business or working from home very difficult in these 
areas.  

 
6.111 BT have committed to upgrade 16 exchanges that serve Northamptonshire communities, 

with a further 5 exchanges on the county border, meaning that the benefits are shared. 
Further upgrades are scheduled quarterly. Northamptonshire County Council has been 
working proactively with the industry to inform the commercial upgrade of exchanges and 
to ensure that the implications of supporting a growing economy in Northamptonshire are 
fully considered in their forward plans. Broadband Delivery UK (BDUK) has allocated 
£4.08m to Northamptonshire (match funded by the County Council) to support the County 
Council’s aim of rolling-out 100% coverage of superfast broadband across the county by 
March 2017.  Public sector funding will be targeted primarily in the rural areas where 
infrastructure cannot be delivered commercially.   

 

 
 
 
 



 

West Northamptonshire Joint Core Strategy Infrastructure Delivery Plan Update 2013  58 

Utilities Infrastructure Schedule 

Energy    
 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  
U1 NRDA  Replacement of transformers with 

higher rated units or install Secondary 
Substation 

NRDA Western 
Power 
Distribution 
(WPD)  

2016 - 
2026 

£30m Provider  

U2 NRDA 132kv Cable from Grendon to Nunn 
Mills – General upgrade and potential 
undergrounding  

NRDA WPD 2016 - 
2026 

£30m Provider 

U3 NRDA Move Substation and upgrade 
connections to grid.  

Avon Nunn Mills WPD 2016 £3m Developer/
Provider 

U4 NRDA One new 33/11kv Primary Substation 
plus reinforcement in local 11kv grid 

Northampton 
Kings Heath  

WPD 2017 £2m Developer/
Provider 

U5 NRDA Upgrade to Brackmills Primary 
Substation  

Wootton Fields, 
Grange Park and 
Southern SUEs 

WPD 2016 £3m Developer/
Provider 

Daventry 
U6 Daventry  New Primary Substation for full 4,000 

homes development  
Daventry North 
East SUE 

WPD 2021 £2m Developer 

Towcester  
U7 Towcester New Primary Substation Towcester South 

SUE 
WPD 2013/14 £2m Developer 

U8 Silverstone 
Circuit 

New cabling from Brackley Substation 
to Silverstone Circuit  

Silverstone 
Circuit 

WPD 2013/14 £3m Developer 

Total Energy Infrastructure Cost   £75m 
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Waste Water 
 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

Northampton  
W1 Northampton 

Town Centre 
Waste and Surface Water 
Infrastructure, Requirement and Cost 
Subject to Ongoing Discussions with 
Anglian Water    

NRDA Developer/ 
Anglian 
Water 
Sevices 
(AWS)/EA  

Post 
2016  

Not 
known 

Developer 

W2 Northampton 
General 

Extension to Great Billing Waste Water 
Treatment Works  

NRDA AWS 2019 £18m 
 
 

AWS 

W3 SUEs and 
Other 
Developments 

Connection to the Waste Water Network 
from SUEs and Other Developments.   

SUEs and Other 
Developments  

AWS Linked to 
housing 
delivery 

Not 
known 

Developer 

Daventry 
Project completed – see Table 6. 
Towcester  
W5 Towcester 

South SUE 
Upgrading Towcester Waste Water 
Treatment Works.   

Towcester South 
SUE 

AWS 2020/21  £5m 
 

AWS 

Brackley  
W7 Brackley  Upgrading Brackley Waste Water 

Treatment Works.   
Brackley SUEs AWS 2020/21  £5m 

 
AWS 

W8 Brackley 
General 

New Sewer from the East of Brackley 
Town  

Brackley SUEs AWS Linked to 
housing 
delivery 

£4m 
 

Developer 

Total Waste Water Infrastructure Known Costs   £32m 
Total Utilities Infrastructure Known Costs  £107m 

Bold = Key Primary Infrastructure Project     NRDA – Northampton Related Development Area 
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Table 6 – Deleted projects: 

Ref  Growth 
Location 

Infrastructure Requirement  Required for 
Growth at  

Delivery 
Body 

Broad 
Phasing  

Cost 
Est.  

Funding 
Sources 

W4 Daventry  
General 

Upgrading Whilton Waste Water 
Treatment Works – now complete. 

Daventry  AWS 2013 £5m 
 

AWS 

W6 Towcester 
South SUE 

Upgrade to Main Sewer – no longer 
required due to further modelling. 

Towcester South 
SUE 

AWS 2013/14 £4m 
 

Developer 
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7. Main Modifications 
 

7.1 Section 3 explains the work undertaken as a result of the Public Examination of 
the Joint Core Strategy in April/May 2013. This work has now been completed 
and the Proposed Main Modifications prepared.  These Proposed Main 
Modifications will be subject to public consultation for six weeks in January and 
February 2014. Further Examination Hearing sessions will then be held in 
March 2014 to consider the outcomes of the further work and the responses to 
the consultation. 

 
7.2 This section considers the implications of these Main Modifications on 

infrastructure provision across West Northamptonshire. In relation to the IDP, 
the key elements of this work are: 

 

• Increasing the overall housing provision 

• Increasing the overall jobs provision 
 

7.3 The proposed Main Modifications include the extension of the SUEs at 
Northampton North, Northampton South of Brackmills and Northampton West. 
A previous housing commitment at Northampton Norwood Farm/ Upton Lodge, 
which is now proposed to allocate as an SUE in the JCS, was previously 
considered as part of the IDP 2012 Update but the implications of extending 
this allocation are also considered in this section. 
 

7.4 In employment terms, the new Strategic Employment Site at Northampton 
Junction 16 is also considered. 
 

7.5 The Main Modifications do not include any further development adjoining the 
urban areas of Daventry, Towcester or Brackley, above that already identified 
in the Joint Core Strategy as submitted. These areas are therefore not 
discussed within this section. 

 
7.6 The following requirements are additional requirements to the Schedules of this 

IDP, generated as a result of the conclusions of the additional work requested 
by the Inspector for the JCS. Work to complete this section is based on 
evidence previously supplied throughout the plan making process and, where 
possible, in combination with service providers. 

 
Transport 

 
7.7 Information on highway infrastructure has been supplied by Northamptonshire 

County Council (NCC) as the local Highway Authority and the Highways 
Agency (HA). In most instances it is considered that the existing highway 
infrastructure, combined with projects already identified in the Transport 
Infrastructure Schedule (pages 23 to 29), is capable of supporting the 
additional growth as identified. Where this is not the case, Table 7 below lists 
additions to the Transport Infrastructure Schedule. 
 
Table 7 – Transport Infrastructure Schedule Additions 
 

Required for 
growth at 

Infrastructure 
Requirement 

Delivery Body Cost Est. Funding 
sources 

Norwood 
Farm/ Upton 

Contributions 
towards 

NCC/Developer Unknown Developer 
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Required for 
growth at 

Infrastructure 
Requirement 

Delivery Body Cost Est. Funding 
sources 

Lodge SUE Northampton 
North West 
Bypass 

Northampton 
Junction 16 
Strategic 
Employment 
Site 

Junction 16 
Improvements 

HA/Developer Unknown Developer 

Northampton 
Junction 16 
Strategic 
Employment 
Site 

Contributions 
towards 
Daventry 
Development 
Link 

NCC Unknown Developer 

 
7.8 It is considered that there are no highway implications, other than those already 

identified in the Transport Infrastructure Schedule, for further development at 
Northampton South of Brackmills SUE or Northampton West SUE. However, it 
is recognised that increasing the amount of development at either of these 
SUEs would require a larger contribution towards projects as already identified.  
 

7.9 Increasing development at the new proposed Northampton Norwood Farm/ 
Upton Lodge SUE would necessitate contributions towards the Northampton 
North West Bypass, along with the previously identified project of the Sandy 
Lane Relief Road Phase 2 (Project T4 of the Transport Infrastructure 
Schedule). 

 
7.10 Increasing development at Northampton North SUE would not require the 

identification of new transport projects but it is anticipated that works to improve 
the A43 (Project T16 of the Schedule) would require review so that 
improvements already identified in this area could be extended northwards to 
the edge of the enlarged SUE. 
 

7.11 Employment development at Northampton Junction 16 Strategic Employment 
Site (SES) would necessitate the need for improvements at Junction 16 of the 
M1. The Highways Agency has confirmed that development of this SES would 
be expected to meet the costs of all necessary improvements at this location. 
Contributions would also be required towards the Daventry Development Link 
Road. 

 
7.12 It is recognised that further growth within the Northampton Related 

Development Area (NRDA) would be required to contribute towards projects 
already identified in the Transport Infrastructure Schedule such as the 
Northampton Growth Management Strategy (NGMS). 

 
7.13 The proportion of costs to be borne by the changed/ new SUEs and Strategic 

Employment Site (SES) are yet to be determined. 
 

Health 
 

7.14 Healthcare is an essential service and it is paramount that health services are 
delivered in a manner to ensure the successful delivery of sustainable 
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development. Amendments to the IDP will take place as they are required and 
to ensure that the IDP is as up to date as possible. 

 
7.15 At this time the NHS and local Clinical Commissioning Group are unable to 

provide any updated evidence for future health care requirements. Information 
is currently being collated and on-going dialogue with service providers will 
ensure the creation of sustainable places.  
 
Education 

 
7.16 Education requirements have been identified by Northamptonshire County 

Council as the Local Education Authority and these are shown in Table 8 
below. Table 8 lists additions to the Education Infrastructure Schedule. It 
should be noted that educational requirements will be subject to review to 
ensure that existing capacity is identified and capitalised where possible. 
 
Table 8 – Education Infrastructure Schedule Additions 
 

Required for 
growth at 

Infrastructure 
Requirement 

Delivery 
Body 

Cost Est. Funding 
sources 

Northampton 
North SUE 

1 x two form 
of entry 
Primary 
School 

NCC £6.3m NCC/Developer 

Total for Northampton North would then be 1 x three form of entry and 1 x two 
form of entry totalling £16.3m 

Northampton 
West SUE 

1 x two form 
of entry 
Primary 
School 

NCC £6.3m NCC/Developer 

Total for Northampton West would then be 2 x two form of entry primary 
schools totalling £12.6m. 

Northampton 
Norwood 
Farm/ Upton 
Lodge SUE 

1 x three form 
of entry 
Primary 
School 

NCC £10m NCC/Developer 

Total for Norwood Farm/ Upton Lodge would then be 1 x three form of entry 
and 1 x two form of entry totalling £16.3m 

Total £22.6m  
 

7.17 As a result of increased demand, additional dwellings across the existing towns 
and rural areas would be required to contribute towards Primary School 
extensions and new schools as identified by the County Council. All sites would 
be expected to contribute towards Secondary School provision. 
 

7.18 Further work will be required to identify requirements for Further and Special 
Needs education across Northampton and the Northampton Related 
Development Area (NRDA). 

 
Community and Leisure 

 
7.19 Presently, there are no further specific projects identified, although work will 

continue with service providers to ensure long term sustainable growth with 
regard to community and leisure infrastructure. Community and leisure facilities 
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are important for the development of a sense of community within these SUEs, 
furthermore this is essential for the long term success of these new 
neighbourhoods.  

 
7.20 The development of an SUE has a number of community and leisure 

infrastructure requirements which must be provided on site unless it is 
determined that generated need could be accommodated within an existing 
identified project. For example, extensions to the Northampton West SUE could 
be accommodated by project C3 of the Schedule (page 44). The size of each 
multi use community building would be relative to the overall size of each SUE. 
This detail would be negotiated by each Partner Council following the 
submission of a planning application. Table 9, below, illustrates the projects 
required as a result of additional development. 

 
Table 9 – Community and Leisure Infrastructure Schedule Additions 

 
Required for 

growth at 
Infrastructure 
Requirement 

Delivery 
Body 

Cost Est. Funding 
sources 

Northampton 
Related 
Development 
Area 

Police and 
Safer 
Community 
Infrastructure 

Police 
Force 

£1.3m Developer/Other 

Northampton 
Related 
Development 
Area 

Fire and 
Rescue 
Infrastructure 

Fire 
Service 

£0.4m Developer/Other 

Daventry Police and 
Safer 
Community 
Infrastructure 

Police 
Force 

£0.5m Developer/Other 

Daventry Fire and 
Rescue 
Infrastructure 

Fire 
Service 

£0.1m Developer/Other 

South 
Northamptonshire 

Police and 
Safer 
Community 
Infrastructure 

Police 
Force 

£0.5m Developer/Other 

South 
Northamptonshire 

Fire and 
Rescue 
Infrastructure 

Fire 
Service 

£0.1m Developer/Other 

Total £2.9m  
 

7.21 It should be noted that there are projects identified in the existing Community 
and Leisure Infrastructure Schedule which may require larger contributions 
from the extended and new SUEs. 
 
Open Space and Green Infrastructure 

 
7.22 Open Space and Green Infrastructure are essential for the successful 

development of the SUEs in and around Northampton, Daventry, Brackley, 
Towcester and rural areas. Strategic Green Infrastructure is identified within 
each SUE proposal and connectivity between the existing urban area and new 
developments will ensure that these SUE sites are underpinned by sustainable 
development practices.  
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7.23 No additional projects have been identified at this stage although work will 

continue with service providers to ensure that the IDP is updated regularly. It is 
anticipated that contributions will be required from all new development to 
contribute towards infrastructure projects already identified in the Open Space 
and Green Infrastructure Schedule on pages 51 and 52.  

 
Utilities 

 
7.24 There are no known significant capacity issues relating to an extension of the 

plan period. Work will continue with service providers to ensure that developers 
provide timely information for the forward planning of energy supply, water 
infrastructure and telecommunications equipment. 
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8. Conclusions  
 
8.1 The Infrastructure Delivery Plan Schedules included in this document have 

identified the infrastructure to support the planned growth in the three West 
Northamptonshire authorities of Northampton, Daventry and South 
Northamptonshire up to 2029.  The IDP Schedule has identified key primary 
infrastructure projects that if unimplemented could delay or at worst prevent the 
delivery of growth across a number of sites. 
 

8.2 The schedules identify cost estimates for the infrastructure projects.  Clearly 
the accuracy of information on costing varies.  In some cases costs can be 
accurately predicted particularly in the early years of the plan period and where 
detailed studies have been completed.  For the latter part of the plan period 
costings can be more difficult to establish hence the need for the IDP to be 
annually updated as further information is established through detailed study 
and linked to the monitoring of development delivery through the West 
Northamptonshire Authorities Monitoring Reports (AMRs). 

  
8.3 The IDP indicates a funding requirement of some £770m (including additional 

costs associated with the extension of the plan period) but this excludes some 
infrastructure to be provided on large development sites such SUEs including 
play spaces, community pitches and other open space, landscape areas and 
green infrastructure associated with the development of the SUEs.  There are 
clearly opportunities for double counting between these land uses which should 
be avoided.  Green spaces within large developments and SUEs will be 
provided by the developer to serve the needs of the development although 
some wider benefit may accrue in some instances.  As community engagement 
and masterplanning work continues on developing SUEs these infrastructure 
items will be further defined. 

 
8.4 Different types of infrastructure are funded and delivered in different ways for 

example: 
  

• items which are funded by developers and delivered on-site in 
response to development (e.g. site mitigation); 

• items which are funded or partly funded by developers but which are 
delivered independently of the development (e.g. pooled S106 
contributions, or in the future CIL, to strategic off-site infrastructure or 
off-site infrastructure required to mitigate the development); 

• items which are not funded by the developer and which are delivered 
independently of the development (e.g. strategic infrastructure, such 
as strategic utilities delivered by providers, strategic infrastructure 
items provided by public funding). 
              

8.5 As identified at Section 5 of this IDP update, the current economic 
circumstances result in challenges to funding infrastructure.  Government 
funding through grants and other funding initiatives are hard-won by local 
authorities and development viability may limit the extent of contributions 
available from developments and choices on the types of development, 
standards and infrastructure contribution may have to be made until 
development viability improves. The timing and phasing of infrastructure and 
on-site affordable housing provision may need to be carefully considered for 
developments that are close to viability margins. 
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8.6 Table 10, below, sets out the estimated cost of strategic infrastructure across 
infrastructure types for the West Northamptonshire area to 2029. It should be 
noted that the costs are a minimum requirement as some project estimates are 
not available at this stage. Some funding towards infrastructure provision has 
already been secured, is likely to be available or has been programmed into 
utilities/providers forward planning strategies.  An estimate of this has been 
made in the table below. The infrastructure funding gap for West 
Northamptonshire is the remaining sum for which developer contributions and 
other funding opportunities will be sought. Developers will make their 
contributions to infrastructure in accordance with CIL regulation 122 and 
paragraph 204 of the NPPF in relation to S106 planning obligations and in the 
future through CIL. Other forms of funding will be required to close the funding 
gap. 

 

Table 10 - West Northamptonshire Infrastructure Totals by Type 
 
Infrastructure Categories Totals (rounded)  
Transport £289.84m  

Primary Health Care £10.5m  
Education  £249.2m  
Education (as a result of Main Modifications) £22.6m 
Community and Leisure £63.85m  
Community and Leisure (as a result of Main 
Modifications) 

£2.9m 

Open space and Green Infrastructure £25.7m 
Utilities £107.0m 
TOTAL (rounded) £771.59m  
Funding Secured or Likely  (estimate) £200.00m 

Funding Gap  £571.59m  
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West Northamptonshire Housing Trajectory (Source: Appendix 3 of Proposed Main Modifications West Northamptonshire 

Joint Core Strategy, as submitted) 
 

A. Completions 2001-2011 and Proposed Trajectory (based on delivery profile and requirement to meet need (where 

different) 2011-2029 by District Boundary 
 

 

Completions (by 

District) 

 

 2001/ 

2002 

2002/ 

2003 

2003/ 

2004 

2004/ 

2005 

2005/ 

2006 

2006/ 

2007 

2007/ 

2008 

2008/ 

2009 

2009/ 

2010 

2010/ 

2011 

 

Totals 

DDC 417 435 266 247 360 295 319 183 174 158 2854 

NBC 935 581 753 1353 1554 1802 983 707 360 322 9350 

SNC 647 993 431 595 310 257 248 219 258 207 4165 
            

Total 1999 2009 1450 2195 2224 2354 1550 1109 792 687 16369 
 

 

  

2011/ 

2012 
2012/ 

2013 
2013/ 

2014 
2014/ 

2015 
2015/ 

2016 
2016/ 

2017 
2017/ 

2018 
2018/ 

2019 
2019/ 

2020 
2020/ 

2021 
2021/ 

2022 
2022/ 

2023 
2023/ 

2024 
2024/ 

2025 
2025/ 

2026 
2026/ 

2027 
2027/ 

2028 
2028/ 

2029 
Totals 
11-29 

DDC (DELIVERY 
and NEED) 

145 98 264 400 662 855 936 930 1020 970 925 970 930 885 725 725 685 610 12735 

NBC (DELIVERY 
and NEED) 

423 516 785 1039 1132 1292 1426 1544 1588 1491 1355 1278 1025 900 875 815 695 694 18873 

SNC (DELIVERY) 304 226 250 365 450 619 800 772 830 725 736 755 780 805 739 691 631 545 11023 

SNC (NEED) 304 226 206 321 407 576 757 621 741 651 651 676 701 726 676 676 651 601 10168 

West 
Northamptonshire 
Total Provision - 
NEED 

872 840 1255 1760 2201 2723 3119 3095 3349 3112 2931 2924 2656 2511 2276 2216 2031 1905 41776 

West 
Northamptonshire 
Total Provision - 
DELIVERY 

872 840 1299 1804 2244 2766 3162 3246 3438 3186 3016 3003 2735 2590 2339 2231 2011 1849 42631 

 

 

 
 

 

 



 

B. Completions 2001-2011 and Proposed Trajectory (based on delivery profile and requirement to meet need (where different) 

2011-2029 by Northampton Related Development Area (NRDA) and Residuals for Daventry District and South Northamptonshire 

Council Areas 
 

 

Completions (by Area) 

 2001/ 

2002 

2002/ 

2003 

2003/ 

2004 

2004/ 

2005 

2005/ 

2006 

2006/ 

2007 

2007/ 

2008 

2008/ 

2009 

2009/ 

2010 

2010/ 

2011 

 

Totals 
 

DDC 417 435 266 247 360 295 319 183 174 158 2854 

NRDA 1084 1208 1009 1623 1626 1824 1020 707 360 322 10783 

SNC 498 366 175 325 238 235 211 219 258 207 2732 

            

Total 1999 2009 1450 2195 2224 2354 1550 1109 792 529 16369 
 

  

2011/ 

2012 
2012/ 

2013 
2013/ 

2014 
2014/ 

2015 
2015/ 

2016 
2016/ 

2017 
2017/ 

2018 
2018/ 

2019 
2019/ 

2020 
2020/ 

2021 
2021/ 

2022 
2022/ 

2023 
2023/ 

2024 
2024/ 

2025 
2025/ 

2026 
2026/ 

2027 
2027/ 

2028 
2028/ 

2029 
Totals 
11-29 

DDC - Excluding 
NRDA (DELIVERY 
and NEED) 

145 98 264 350 462 465 561 590 580 470 450 450 430 425 325 300 310 310 6985 

NRDA (DELIVERY 
and NEED) 

423 516 785 1129 1392 1742 1981 2154 2418 2291 2130 2123 1875 1735 1600 1565 1370 1244 28473 

SNC - Excluding 
NRDA (DELIVERY) 

304 226 250 325 390 559 620 502 440 425 436 430 430 430 414 366 331 295 7173 

SNC - Excluding 
NRDA (NEED) 

304 226 385 385 385 386 386 351 351 351 351 351 351 351 351 351 351 351 6318 

West 
Northamptonshire 
Total Provision - 
NEED 

872 840 1434 1864 2239 2593 2928 3095 3349 3112 2931 2924 2656 2511 2276 2216 2031 1905 41776 

West 
Northamptonshire 
Total Provision - 
DELIVERY 

872 840 1299 1804 2244 2766 3162 3246 3438 3186 3016 3003 2735 2590 2339 2231 2011 1849 42631 

 
 
 



 

The source and underlying assumptions behind this trajectory are set out in the Housing and Population Technical Papers (Second Updates – To 

Inform Main Modifications and Additional Work Requested by The Inspector), published as part of the Joint Core Strategy evidence base. 

 
West Northamptonshire Proposed Trajectory (for Delivery and Need) 

 

(These graphs replace the SUB04 originals) 

 



Trajectory based on District Boundaries 
(These graphs replace the SUB04 originals) 

 



 
 


